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INTRODUCTION 

 

The Colombia Public Policy Program (CPPP) is USAID’s primary instrument for supporting Government 

of Colombia (GoC) policy reforms.  The Program will support public policies to improve the business 

environment and to promote income generation and GOC services provision to vulnerable groups in 

Colombia.  The Program will support USAID and the GOC in six key areas: Access to land and land 

policy, access to finance, assistance to conflict affected populations, decentralization and improved public 

and economic management, labor policy and reform, and environmental policy. The 2011 work plan 

outlines the Year One activities to achieve the defined results under each Component: 

 

Component 1 Land Policy: Building upon the progress achieved under the MIDAS project, the Program 

will support GoC development of land strategies and policies to achieve three key GoC objectives:  a) 

formalize and protect the property of families with small landholdings; b) reinstate property to victims of 

land seizure by illegally armed groups; and c) provide access to prime arable land through more efficient 

land markets and well-designed subsidies for poor landless farmers and conflict-affected populations.  

 

Component 2 Access to Finance: The USAID Public Policy Program will accompany GoC-led finance 

reform with direct assistance to financial institutions to introduce innovative financial products. The 

Program will provide technical assistance to banks, NGOs, and cooperatives to expand financial networks 

and introduce new services that meet the needs of vulnerable populations and small farmers in rural areas. 

 

Component 3 Conflict Affected Populations: The objective of this component is to strengthen the 

GoC´s capacity to design, adopt and implement public policies that improve the provision of public 

services and promote sustainable income generation to poor and vulnerable groups affected by the 

internal conflict. 

 

Component 4 Decentralization and Improved Public and Economic Management: The Program will 

a) clarify roles and responsibilities between levels of government; b) strengthen small municipalities; c) 

introduce sound policy, legal and budgetary frameworks to improve the delivery of services, promote 

good governance, and enable the business environment in rural areas; and d) support institutional reform 

to improve government transparency and encourage citizen participation in governance and 

policy/program oversight. 

 

Component 5 Labor Policy: The Program will continue to support the legal reforms needed to meet and 

enforce international labor standards by improving labor inspections and oral justice adjudication 

procedures. We will help increase the efficiency of labor markets by providing assistance to strengthen 

job training and labor intermediation programs, and will deliver specific recommendations to improve the 

quality of labor demand information. We will continue to support policy reforms aimed at reducing labor 

market distortions, rigidities and disincentives to labor-intensive production. 

 

Component 6 Environmental Policy: The component will support the Ministry of Environment and 

Housing (MEH) in leading the redefinition of the National Biodiversity Policy, the unification of 

protected area categorization, the law for the National Protected Areas System, the National Hydro-

meteorological Network and associated climate services, the Payment for Ecosystems Services (PECS) 

Policy, the REDD Strategy policy, and the Climate Change and greenhouse emissions reduction policy, 

support for the National Low Carbon Development Strategy.  Support will be provided to the GoC to. 

encourage production consistent with low greenhouse emissions; and, other initiatives that emerge from 
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the FTA Environmental sub-agreement and technical cooperation agreement., including the environment 

and competitiveness and environment policy document planned for 2010. 

 

The work plan is based on the Performance Work Statement (PWS) that forms the core of the USAID 

Public Policy Program contract.  As the Program is being launched just as the new Santos Administration 

is completing its first 100 days and the development of the National Development Plan for 2010-2014, 

there is a unique window of opportunity available to strengthen and further the ambitious GOC reform 

agenda. Moreover, the administration has moved quickly on submission and passage of key laws and 

initiatives targeted in the PWS.  The timing of the Program start-up has several implications for the work 

plan: 

 Shifting focus from inputs to the NDP to its implementation.  Many performance standards include 

inputs to the NDP.  While we will continue to strengthen the NDP, the focus of Year One will be 

strengthening and implementing key priorities and initiatives in the NDP, through decrees, 

regulations, capacity building and institutional reform and coordination.  Each component plan 

indicates where activities that were planned in the original PWS are already completed or will be 

delayed, and where new activities have been identified that fit closely into the PWS and can be 

supported with the current budget. 

 Rapid startup focused on immediate priorities of the GoC.  Since AECOM has been on the ground in 

Colombia for many years, our team was able to mobilize immediately upon contract signature and has 

been able to reconcile original plans with current priorities to immediately launch key activities. In 

each component we have outlined the key activities that are part of our rapid start-up plan. 

 Emphasis on synergies among components. The management structure of the Policy Program will 

ensure a holistic and cost effective approach to achieving core results by maximizing synergies 

among tasks, including activities related to land use management, rural development, inter-

institutional arrangements to improve GOC coordination, gender and ethnic issues.  Areas of synergy 

are outlined under each component description, with Component 4, Decentralization and Public and 

Economic Management, playing a key role in coordinating cross cutting activities.  Activities related 

to information technology (IT) based systems and communications strategy under different 

components will also be coordinated to ensure cost savings and consistency. 

 

The following sections describe the key activities that will be implemented in Year 1, with associated 

milestones and performance standards, and plans for Years 2-3.  Each section includes a discussion of 

objectives, background, approach, synergies and rapid start up activities. 
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COMPONENT 1: LAND AND RURAL DEVELOPMENT POLICY 

Objective: The Policy Program will support the Government of Colombia (GOC) in the development of 

land strategies, policies and legal reforms to achieve four long term (10-15 years) GOC objectives: a) 

Formalize and protect the property of families with small landholdings; b) Reinstate property to victims 

of land seizure by illegally armed groups; and, c) Provide access to prime arable land through more 

efficient land markets and well-designed subsidies for poor landless farmers and conflict-affected 

populations d) Design a comprehensive rural development policy to support restituted and other rural 

communities in the implementation and sustainability of income generation initiatives 

 

Background: Resolving land issues is critical to promoting investment, fostering economic growth, 

consolidating State presence, promoting licit income generation, and protecting Colombia’s rich 

biodiversity. The newly elected GOC has inherited a series of land-related challenges including: severe 

inequality in land-holding, high levels of land informality, millions of internally displaced persons, a 

history of failed land reform, high concentration of land holding by few individuals, and inappropriate 

land use due to lack of land use planning and enforcement. President Santos’ administration has shown 

political will to tackle these difficult issues. A comprehensive land and rural development policy has been 

announced that addresses many of the challenges cited above. A land restitution bill is now incorporated 

as a chapter of the draft Victim’s Law. A Land and Rural Development bill is currently being drafted. An 

Emergency Restitution Plan is being implemented as a stop-gap solution while the Law is being debated 

in Congress. A Land Formalization Program has been created by the Ministry of Agriculture, and a 

National Land Council is being formed to coordinate policies and programs across sectors.  

 

Approach: The Policy Program will build on the momentum generated from the GOC’s new land and 

rural development-related initiatives and will work in coordination with the appropriate GOC entities, 

including the Ministry of Agriculture (MOA), the Ministry of Interior (MOI), Ministry of Environment 

and Housing (MOEH), Departamento Nacional de Planeación (DNP), Instituto Colombiano de Desarrollo 

Rural (INCODER), Instituto Colombiano Agustin Codazzi (IGAC), Consejo Superior de la Judicatura 

(CSJ) and others. We have frontloaded the land policy component activities to be responsive to the 

existing window of opportunity and the political momentum created by the government to address land 

and rural development issues. We will support policy changes and the promotion and adoption of new 

legislation through the use of studies, workshops, surveys, information dissemination, and provision of 

high level technical assistance to the GOC. Our teams will work in GOC offices directly with GOC 

officials to not only produce first best solutions, but also to strengthen GOC institutional and human 

resource capacity to tackle the land reform challenges. All our land tasks and activities will incorporate a 

gender focus from the design stage to ensure that we provide recommendations designed to ensure that 

women, single parent families, and widows can take effective advantage of the land restitution and land 

formalization initiatives and programs designed to give access to vulnerable populations to land property. 

 

The Policy Program team will work with other USAID programs and other major donors to   a transfer 

lessons learned and best practices gathered from USAID´s MIDAS pilot projects and international 

experiences that can be integrated to the national policy framework and regional programs. The Policy 

Program will provide support to develop manuals and guidelines for the implementation of pilot projects 

 

The Policy Program will also provide support to civil society organizations (CSO) and media leaders to 

improve understanding of the land reform initiatives, and technical assistance to improve their ability to 

influence the decision-making process.  
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The Policy Program will also provide support to the MOA , INCODER and other relevant institutions on 

the design and development of a comprehensive rural development strategy to support productive projects 

and income generation initiatives with a territorial approach, in order to ensure sustainability and 

maximize impact of GOC’s land policy reforms. 

 

The Program will prepare a gender strategy to ensure that all land activities and proposed policies take 

into account the specific needs and impact of policy decisions on women and children.  Gender specialists 

will be engaged to review draft laws and provide recommendations and a strategy for designing policies 

and programs that have a beneficial impact on women and children and do not perpetuate or reinforce 

existing gender inequalities.   

 

Synergies with other components and USAID Programs: As land issues are cross-cutting and their 

resolution is fundamental to advancement in other technical areas, we will carefully coordinate with other 

Policy Program components. Coordination will include the following: 

 Component 2 Access to finance: Assisting the GOC in the reform of secured transactions and 

advising on improvements to the land and property registries; supporting the development of 

innovative financial schemes to promote land acquisitions by landless farmers, IDPs and other 

conflict-affected populations; 

 Component 3 Policies toward Conflict-afflicted populations: Supporting the implementation of new 

IDP policy guidelines; development of a new IDP legal framework that incorporates land issues; 

implementation of programs that promote income opportunities for vulnerable populations; 

implementation of GOC policies towards Afro-Colombians and indigenous communities; and 

promoting the participation of conflict-affected populations in policy design and implementation. 

 Component 4 Support for decentralization and improved public and economic management: 

Improving the cadastre at the municipal and departmental level and supporting improved land use 

management. 

 Component 6 Environmental policy: Implementation of the national bio-diversity plan; strengthening 

the SINAP; improving the legal and regulatory framework for land use management on indigenous 

reservations; and assisting in developing a REDD strategy for collective lands and resguardos. 

 

Rapid start up activities: MIDAS and the Policy Program are already working in coordination to 

implement on-going activities and to develop a transition that outlines how the MIDAS funded activities 

will be rolled over to the Policy Program over the next 6 months. To capitalize on the current political 

will to address land issues, we will immediately begin to support to the Ministry of Agriculture by 

providing technical experts for the Ministry’s land formalization, land restitution and rural development  

teams. Rapid start-up activities also include consultations with government entities to ensure that the 

Policy Program work plan is aligned with GOC objectives. A series of workshops and studies will be 

conducted in the first 4 months to provide critical assistance to the GOC on the Victim’s Law, , land 

formalization, and rural cadastre.  

YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

Result 1.1: Land restitution policies developed and implemented; capacity of the GOC to 
administer a land restitution program strengthened 

TASK 1.1.1: ASSIST IN DEVELOPING A COMPREHENSIVE LAND RESTITUTION POLICY 

 

Deleted activities: 
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a. Prepare a document that identifies the controversial issues and themes of the Victim’s Law under 

debate by Congress. 

b. Conduct a workshop to develop a compensation scheme for victims that do not wish or are unable to 

return to their land, and provide follow-on recommendations. 

c. Conduct a seminar on international best practices for land restitution solutions with specific focus on 

Colombia-appropriate solutions. The input from this seminar will also be used in the design of the 

land restitution program under Task 1.1.3 Assist the GOC in Developing the 

 Land Restitution Program. 

Propose instruments to promote economic stabilization, new income opportunities, and debt/tax 

relief solutions as appropriate. 

 

Deleted Performance Standard:  

1 seminar on restitution; 1 workshop and document on compensation systems; 

 

Activities and Related Milestones 

 Provide on-going support and technical assistance to the Minister of Agriculture on restitution issues 

through provision of a team of experts to support the MOA’s land restitution unit and coordination of 

the restitution Plan de Choque. 

 Provide technical assistance to the GOC commission in the drafting of the National Development 

Plan (NDP) chapter. Aid in the identification of implementing authorities and clarification of their 

roles.  

 Promote public consultation on the draft restitution policy. Assist the MOA to develop a public 

consultation process and schedule. 

 

Performance Standards:1 white paper on land restitution which incorporates strategies and an action plan 

for legislative reform and implementation to be incorporated in the National Development Plan. 

 

TASK 1.1.2: ASSIST IN DRAFTING LAND RESTITUTION AND COMPENSATION LEGISLATION  

Deleted Performance Standard:  develop manuals and guidelines and training modules for staff and 

for judges and magistrates of the Agrarian Jurisdiction. 

 

Activities and Related Milestones 

Note: Drafts of the proposed laws/decrees/regulations are not expected to be finalized until Year 2, but 

work will begin in Year 1.   

 Assist in the inclusion and passing of the restitution chapter of Victim´s Law currently in Congress. 

The Public Policy Program will provide advice to: 

a.  Strengthen the legal procedures designed to expedite land restitution to victims; 

b.  Strengthen the institutions and the institutional coordination between multiple GOC agencies 

responsible for land restitution;  

c. Assist the GOC technical committee to conduct research and develop strategies to include 

key issues in upcoming legislation. Topics may include: special provisions addressing the 

needs of women, Afro-Colombian and indigenous communities in legislation; identification 
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of victims who have restitution claims; defining conflict-affected zones; compensation 

mechanisms when restitution is not possible; and, design of the restitution management unit. 

The studies will be conducted by sub-committees with representatives from the GOC, civil 

society and private sector.  

 Work with the sub-committees and will help to develop a roadmap for legislative reforms that 

identifies old regulations that need updating and required new regulations. 

 Conduct a workshop with victims to obtain their viewpoints on the validity of policies and areas for 

improvement.  

 Assist the GOC in implementing legislation for restitution and compensation policies. 

 Assist the GOC in developing legislation on land restitution for Afro-Colombian and indigenous 

populations 

 

Performance Standards: 1 workshop with victims and 1 decree. 

 

Years 2-3: Support the implementation of the land restitution Chapter of the Victims Law; Support the 

development of the implementing decrees and regulations and the institutional strengthening of the Land 

Restitution Special Administrative Unit; Support the improvement of administrative procedures designed 

to expedite land restitution and provide support to strengthen the Land Restitution Information System. 

 

The Public Policy Program will develop workshops with media and civil society to promote awareness of 

new legislation and land restitution procedures, and provide training to lawyers to ensure that victims can 

take immediate advantage of the legislative innovations.  

TASK 1.1.3: ASSIST THE GOC IN DEVELOPING THE LAND RESTITUTION PROGRAM 

Deleted:  Draft a manual/handbook to be used by land restitution agencies and officials, with 

guidelines on restitution, formalization, land dispute resolution, compensation and promoting public 

awareness. The manuals will be validated in the field prior to finalization. 

 

Activities and Related Milestones 

Note: As restitution has now been placed under the mandate of the MOA, our support will be coordinated 

closely with the MOA instead of the CNRR. 

 

 Design the institutional and operational plan to implement land restitution in accordance with the new 

policy and legal framework, and generate an action plan for the new restitution Unit created within 

the MOA. The program design document will include objectives, restitution strategies, institutional 

responsibilities, proposed targets, indicators, communication plan, monitoring and evaluation plan 

The Program will place special emphasis on ensuring that the land restitution program takes into 

account gender concerns and provides adequate support to single parent families and widows. 

 

 The Public Policy Program will promote a series of workshops with civil society and the media on the 

program strategy to ensure that they have an adequate understanding of the proposed program and 

that they can contribute to improving its design and implementation.  We will provide special support 

to ensure that CSOs representing women, widows, and ethnic minorities have a fair opportunity to 

comment and contribute to the land restitution program. 

 

Performance Standards: 1 workshop, 1 action plan 
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Years 2-3: Finalize the CONPES document reflecting the program designed in Year 1. It is expected that 

the restitution program will be fully operational during  

 

TASK 1.1.4: SUPPORT LAND RESTITUTION PILOT OR IMPLEMENTING PROGRAMS 

 

Activities and Related Milestones 

 Develop a document with manuals and guidelines for sub-national agency officials and victims.  

 

Performance Standards: document with manuals and guidelines for sub-national agency officials and 

victims 

 

Years 2-3: Beginning in Year 2, we will evaluate new restitution procedures and manuals for restitution 

cases to be implemented by the “Plan de Choque” if continued or the Victim’s Law (if passed). We will 

revise manuals, assess institutional capacity and recommend reforms. We will develop training modules 

for judges, CNRR staff, lawyers and victims organizations. We will monitor implementation of land 

restitution pilot programs and recommend adjustments to the land restitution procedures and regulations 

to overcome obstacles encountered.  Two manuals/guidelines will be developed for government officials 

and for victims, and 3 institutional reforms are expected to be enacted by the end of the project. 

 
Result 1.2: Formalized property rights, streamlined issuance and maintenance of land 
titles 

TASK 1.2.1: ASSIST THE GOC IN DEVELOPING A NATIONAL LAND FORMALIZATION POLICY 

 

 

 

Activities and Related Milestones 

 Provide technical assistance to support the design and implementation of the Minister of Agriculture’s 

Rural Land Formalization Program. This includes the creation of the Formalization Unit, its action 

plan and regulatory framework within the General Land and Rural Development Law 

 Conduct a seminar on land formalization best practices and lessons learned in Colombia and 

elsewhere to support the GOCs information dissemination process for the Land Formalization 

Program. 

 Review the land formalization procedures and develop an interagency coordination mechanism to 

ensure that IGAC-INCODER, Ministry of Environment and Regional Environmental Authorities, 

municipal and departmental authorities, and property registration offices coordinate their different 

tasks and activities under the Land Formalization Program. 

 Provide detailed recommendations to streamline land formalization procedures and ensure that land 

formalization initiatives are consistent with the land restitution program. 

Some of the previous activities were MOVED to the newly created Result 1.3 

Deleted Activities:  

 Conduct regional training workshops with IGAC, INCODER, judges, lawyers and others on 

new formalization processes 

 Design training manuals on new procedures and ownership formalization. 

 



Colombia Public Policy 

FY2011 Work Plan 

 

Page 8 

 Review cadastral information and procedures, and recommend adjustments to support formalization 

activities. 

 Review the land and property registration act to determine what changes are required to reduce the 

cost of property registration. 

 Design a program for widespread formalization that details needed legislative and/or regulatory 

changes, formalization methodologies to be used, government coordination mechanisms, 

communication and awareness raising strategies, addressing the needs of women and vulnerable 

groups, geographic coverage, and definition of resource requirements for mass formalization. This 

will be integrated with the restitution policy. 

 Support CSOs, especially for women, ethnic minorities and small farmers to ensure that they have 

access to and can provide feedback on the preliminary design of the land formalization program and 

related legislation.  Provide training to media leaders to encourage wide coverage of the land 

formalization program and education efforts designed to improve public understanding of the land 

formalization program. 

 In conjunction with other USAID programs and the GOC, the Public Policy Program will design a 

series of pilot programs to validate and fine-tune the property formalization procedures. 

 Provide technical assistance to strengthen the land formalization policy to be included in the draft 

National Development Plan 2010-2014  

 

Performance Standards: 1 seminar; 1 workshop; inputs to strengthen the draft National Development 

Plan. 

 

Years 2-3: A CONPES document and a workshop with women, single parent families, ethnic minorities 

will be completed in Year 2.  

TASK 1.2.2: ASSIST THE GOC IN DESIGNING A STRATEGY FOR OCCUPATION, USE AND 

PROTECTION OF RESERVE LANDS 

This Task was Deleted.  Funds were used for other priority activities. 

 

TASK 1.2.2: REFORM NATIONAL CADASTRE SYSTEM 

 

JUSTIFICATION 

 

The only activity to be developed due to budget restrictions is the better use of cadaster for municipal 

planning, which has clear synergies with component 4. 

 

 

TASK 1.2.3: ASSIST IN STREAMLINING PROPERTY REGISTRATION  

 

Deleted 

TASK 1.2.4: ASSIST CONSEJO SUPERIOR DE LA JUDICATURA (CSJ) IN IMPLEMENTING THE 

AGRARIAN JURISDICTION AND PROTECTING PROPERTY RIGHTS 
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JUSTIFICATION 

 

The GOC is very ambitious with its goals regarding land policy and will try to implement these 

activities within the next two years.  This Task is considered crucial for land policy as it includes the 

design and guidelines for Salas Agrarias and Salas de Restitución therefore it has been DELETED as 

a task and has BECOME Result 1.4: Salas Agrarias and Salas de Restitucion created and 

implementing Agrarian Jurisdiction through Support to the CSJ.  

 The performance standards have not changed, however they are broader considering the importance of 

preparing agrarian judges to support the transitional justice for land restitution. 

 

TASK 1.2.4: SUPPORT IMPLEMENTATION OF PILOT LAND FORMALIZATION PROGRAMS  

JUSTIFICATION 

 

This entire Task was Deleted to finance the M&E activities and to expand Rural Development 

Activities.  

Deleted Activities and Related Milestones 

Provide guidance and support to land formalization pilots.  

 

Performance Standards: The Public Policy Program’s ability to support pilot activities is dependent 

upon the timing of USAID’s award of the CELI corridor projects. We hope to provide support to at 

least one pilot in the first year of the project 

 

Years 2-3:  Increase support for pilot programs in the USAID Corridor Projects. At least two 

institutional reforms within regional Property Registration offices and INCODER are expected.  

 
Result 1.3 Geographic System (GIS) designed to support land restitution and 
formalization policy  

 

1.3.1 ASSIST THE GOC IN DEVELOPING A  CONCEPT PAPER ON A UNIFIED DATA INFORMATION 

SYSTEM WITH SOURCE INTEGRATION TO CLARIFY JURISDICTION OVER SPECIFIC TYPES OF DATA 

JUSTIFICATION 

The GIS has become a priority for the implementation of the GOC’s land policy.  The implementation 

of the system is of high priority and we will work with the MOA to prepare the bidding process for the 

system during Year 1.  Regional Implementation of the GIS was deleted. 

 

DELETED Performance Standards: 1 institutional reform 

 

Years 2-3 Support regional implementation of GIS in consolidation areas together with other USAID 

programs, through the development of manuals and guidelines 

 

Activities and related milestones 
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 Provide technical assistance for the diagnosis, design, and public contracting of a GIS.  

 Conduct an inventory of data sources which incorporates: source of the data, scope of the data, 

timeframe for the data, geographic coverage, and how the data can be useful in restitution efforts. 

This will be articulated to other activities related to Geographical Information System  (GIS). 

 Develop a concept paper on a unified data information system, source integration and 

recommendations for clarifying jurisdiction/authority over specific types of data.  

 Develop bid for public contracting of the GIS.  

 

Performance standards: 1 concept paper, 1 public bid,  

 

RESULT 1.4 Salas Agrarias and Salas de Restitución created and implementing agrarian 
jurisdiction through support to the CSJ (Consejo Superior de la Judicatura) 

 

TASK 1.4.1 DEVELOP TECHNICAL STUDIES AND STARTEGIC PLAN TO IMPLEMENT AGRARIAN 

JURISDICTION WITHIN SALAS AGRARIAS AND SALAS DE RESTITUCIÓN 

 

MOVED from Task 1.2.4: Assist Consejo Superior de la Judicatura (CSJ) in implementing the 

agrarian jurisdiction and protecting property rights. 

 

Deleted Performance Standards:  Years 2-3: Training materials will be designed for judges and 

other professionals. 

 

Activities and Related Milestones 

 

 Review the existing law on agrarian justice to determine how expeditious oral evidence gathering can 

facilitate land formalization and resolution of property disputes.  

 Conduct a capacity needs assessment and develop a corresponding strategy to implement agrarian 

justice that includes options for financing its implementation.  

 

Performance Standards: 1 Institutional Reform 

 

Years 2-3 the methodology (curriculum) and material, to train the judges will be designed. 

 

TASK 1.4.2 DEVELOP TRAINING MANUALS FOR JUSTICES AND JUDICIAL OFFICIALS ON 

PROCEDURES FOR AGRARIAN JUSTICE.  

 

JUSTIFICATION 

The Activity was DELETED to pay for the M&E and expanded Rural Development activities 

 

TASK 1.4.2 DESIGN TRAINING METHODOLOGY AND MATERIALS.  
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 Design the curriculum and material to start training the judges. 

 

Performance Standards: 1 Curriculum designed. 

 

 
 
Result 1.5: Improved land use, access and more efficient land markets 

TASK: 1.5.1: ASSIST THE GOC IN INCREASING LAND OWNERSHIP BY VULNERABLE 

POPULATIONS 

 

The original activity in Task 1.4.1. was deleted and some of the other activities were MOVED to  

Tasks  1.5.4, 1.5.6 and 1.7 

 

Deleted activity:  Assist the GOC in the restructuring and strategic planning of INCODER to enable it 

to pursue functions on land and rural development policy put forth by the new General land Law. 

 

Activities and Related Milestones 

 Assist the Ministry of Agriculture to develop the General Land and Rural Development Law which 

addresses land access, land formalization and other key issues of land and water access in MOAs 

rural development strategy  

 Conduct a seminar on the findings from studies with key entities.  

 Provide technical assistance to the Committee Working Group to develop a document with detailed 

recommendations and an action plan that discusses the existing land inventory, future sourcing of 

land (from State, private sector, and seized assets), proposed mechanisms for allocating land to a land 

bank, land utilization, distribution of land to the landless, and utilization of the cadastre. The 

implementation plan will also include linkages to the restitution program and specify whether 

prioritization of any groups or geographic areas should be considered in government land access 

programs.  

 

Performance Standards:1 instrument designed, 1 document with recommendations, National 

Development Plan chapter 

 

Years 2-3: develop guidelines for managing Peasant Reserve Zones, credit schemes, land auctions, 

technical assistance, development of resettlement criteria, or others activities. We will coordinate with 

other USAID funded projects to pilot new land distribution mechanisms and related instruments in 

priority regions.  In Year 3, a CONPES document will be implemented along with two additional 

instruments and a seminar. These new mechanisms will be piloted under other USAID funded projects in 

Years 2-3. 

 

TASK 1.5.2: ASSIST GOC IN DESIGNING A STRATEGY FOR OCCUPATION, USE AND 

PROTECTION OF LAND RESERVES 
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JUSTIFICATION 

This Task has been Deleted.  

 

TASK 1.5.2: IMPROVE THE USE OF THE UPDATED CADASTRE IN FORMULATING LAND POLICY 

Previously was Task 1.4.2.   Performance standards deleted: concept paper and 3instruments designed, 

in order to be able to carry out the M&E activities 

 

Activities and Related Milestones 

Note: There are no Year 1 activities under this task.  

 

Years 2-3: Coordination with CELI programs and its pilot projects.  

 

TASK 1.5.3 ASSIST THE GOC IN THE CREATION OF THE UNIT FOR LAND AND WATER USE 

(UNATA) 

JUSTIFICATION 

The title has changed but the UNATA which was mentioned in the previous title is the same as the Unit 

in the new name.  The activities have remained the same.  Change in numbering. 

 

Activities and Related Milestones 

 

 Technical assistance for the creation of UNATA to manage land and water use as a key institution to 

promote adequate use of these services according to the new rural development policy. 

 

Performance Standards: 1 institutional reform. (which will take place starting in year 1 and until year 3). 

 

TASK 1.5.4: ESTABLISHMENT OF COMISIÓN NACIONAL DE TIERRAS.  

Activities and Related Milestones 

 

 Technical assistance for the creation of the Comisión Nacional de Tierras. 

 

Performance Standards: 1 institutional reform. This reform will take place during years 1 and 2. 

 

TASK 1.5.5: PROMOTE THE USE OF LAND LEASING AND RENTAL  

 

Previously 1.4.3. No Changes. 
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Activities and Related Milestones 

Note: There are no Year 1 activities under this task  

 

Years 2-3: In year 2, we will prepare a white paper on land rental market constraints and 

recommendations for adjustments to the legal framework, according to principles established by the 

General Land and Rural Development Law (if passed) and development of instruments to stimulate rental 

markets.  We will design at least one instrument to support land leasing such as a model rental agreement.  

 

TASK 1.5.6 PROMOTE MECHANISMS FOR THE EFFICIENT USE OF LAND. 
 

No Changes except for numbering. 

 
Activities and Related Milestones 

Note: There are no Year 1 activities under this task  

 

Years 2-3 We will support legislative action allowing allocation and distribution of land to/from a land 

bank and design specific instruments to be utilized to support improved access to land. May include 

development of decrees once General Land and Rural Development Law is passed. 

Performance Standards:  None in Year 1. 1 Decree in year 2. 

 

Result 1.6 Lands of Internally Displaced Persons Protected (IDPs) (Protected land 
property rights for all Colombians) 

 

JUSTIFICATION 

Originally Result 1.3.   Deleted Performance Standard:  manuals and guidelines.  

 

Note: GOC priorities on protection of property for IDPs have undergone a major transformation since the 

Public Policy Program proposal was submitted. Due to this shift, it is likely that modification of 

performance standards and tasks will be required under this result.  

 

The new Colombian administration has expressed their desire to discontinue Acción Social’s program for 

protection of property for IDPs. The current plan is to shift this World Bank-funded program—and its 

associated personnel and resources—from Acción Social to the MOA, and to change the program’s focus 

from protection to restitution.  In view of this change, the Public Policy Program will not implement any 

related tasks in Year 1 and will await the final decision by the GOC.  We will also consider how the 

resources initially programmed for protection of IDP property might be reprogrammed for a monitoring 

or early warning system for displacement. In Year 2, we will recommend specific tasks and performance 

standards for Result 1.6 and request a modification to the PWS, if required. 

 

a. Assist the GOC in developing a permanent land protection program.  

b. Assist the GOC develop a legal and regulatory framework for IDP land protection. 

 

Performance Standards: 1 law, 2 institutional reforms, 3 workshops, 1 decree or regulation, years 2 and 3 
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Result 1.7 GOCs Rural development policy adjusted, according to updated regulatory 
framework and improving management of key government services 

 

 

 

 

 

 

 

 

 

The Program will provide technical assistance to adjust the rural development policy and provide initial 

recommendations for the design of mechanisms and instruments to coordinate national and sub-national 

policies for a comprehensive Rural Development Strategy, in line with the new rural development law.  

Recommendations will be delivered for sector specific policies – productive value chains and producer 

technical assistance 

 

TASK 1.7.1 ASSIST THE GOC RESTRUCTURING MADR ACCORDING TO NEW RURAL 

DEVELOPMENT FRAMEWORK 

 

New Task 

 
Activities and Related Milestones 

 

 The MOA will undergo significant changes to adjust to the new guidelines on rural development and 

land policy.  

 The support to the MOA, will include a team of experts to give recommendations, and prepare a 

comprehensive rural development policy document.  

 The document should include recommendations from former ministers and politicians. 

 The Program will support the development of a new structure, creation of planning units and 

distribution of functions within the Ministry and in INCODER to clarify roles on policy formulation 

and implementation. Assistance will be delivered in coordination with the High Commissioner for 

Good Governance assuring an integrated approach involving all entities within the rural development 

sector. 

 An international seminar to include lessons learned and experience from other countries in rural 

development (beyond productive projects, with a regional development point of view, considering 

potential clusters and natural resources. 

 Pilot projects in emblematic areas (3 ADR pilots) 

 

Performance Standards: 1 CONPES or Equivalent Document; 4 Institutional reforms; 2 workshops (with 

former Ministers and other stakeholders that feed the Rural Development policy); 1 seminar 

JUSTIFICATION 

The Tasks under Results 1.6 and 1.7 have been COMBINED. 

Tasks under result 4.4.4 on rural development have been moved to Component 1 due to their affinity 

with land policy and implementation of a rural development strategy.  Counterparts in the GOC include 

the MOA and INCODER, as a result, the program can more efficiently and effectively provide 

technical assistance by including these activities in the Land work plan.    

The result includes the institutional adjustment and strategic planning for INCODER and the 

implementation of a new structure for the rural development sector. INCODER requires a 

comprehensive reform process to be able to respond to the new political requirements and ambitious 

GOCs goals. The Program agreed with the MOA and INCODER to make these activities part of a 

separate result in the Land Component.  

Deleted Activity:  Assist the GOC in the restructuring and strategic planning of INCODER to enable it 

to pursue functions on land and rural development policy put forth by the new General Land and Rural 

Development Law. 
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TASK 1.7.2 ASSIST THE GOC IN ADJUSTING ITS PRODUCTIVE VALUE CHAIN POLICY 

 

The numbering has changed from 1.7.1 and 1.7.2.  There have also been changes to the performance 

standards for the activities. 

 

Activities and Related Milestones 

 

 Provide technical assistance and recommendations for policy adjustment, value chain studies, 

regional plans, institutional strengthening and monitoring. The value chain approach should be 

adjusted to clarify the roles of all linkages of the chain, maximizing regional impact and development 

through a strengthened interagency coordination 

 

Performance Standards: 1 Policy document 

 

TASK 1.7.3 SUPPORT THE GOC IN ADJUSTING ITS RURAL DEVELOPMENT POLICY 

 

Activities and Related Milestones 

 

 Support will be delivered to develop a CONPES or equivalent document with activities, tasks, budget 

and institutional approach of the new rural development policy according to guidelines drafted in the 

General Land and Rural Development Law. 

  

Performance Standards: 1 CONPES or equivalent document 

 

TASK 1.7.4 SUPPORT THE GOC IN ADJUSTING ITS POLICY TO DELIVER PUBLIC GOODS TO 

RURAL POPULATION 

JUSTIFICATION 

This is a new task. The Program will support the consolidation of the bidding process for the supply of 

public services in rural areas. 

 

Activities and Related Milestones 

 

 Using the experience and studies produced during MIDAS, support the GOC in the adjustment of its 

instruments to subsidize producer technical assistance, housing, access to land, productive alliances 

and other goods needed for development of productive projects for sustainable income generation in 

coordination with national and regional institutions.  

 

Performance Standards: 1 instrument designed & implemented 
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TASK 1.7.5 DESIGN OF MANAGEMENT SCHEMES AND INSTITUTIONAL ARRANGEMENTS FOR 

ADRS  

Change in numbering, was Task 1.6.2 

 

Activities and Related Milestones 

 

 Support the GOC in the design of mechanisms for rural development planning and management of 

ADRs such as Nation Region Development contracts between different levels of government and 

agencies and other budget mechanisms to leverage public investments and target investment to high 

impact activities. 

 

Performance Standards: 1 Institutional reform 

 

TASK 1.7.6 ASSIST THE GOC IN RESTRUCTURING INCODER 

Change in numbering, was Task 1.6.3 

 

Activities and Related Milestones 

 

 Technical assistance for designing the new entity, including technical studies on payroll needs and 

identification of staff needed. 

 

Performance Standards: 1. Institutional reform, 1 Manual and guidelines, 1 Decree 

 

 TASK 1.7.7 ASSIST THE GOC IN THE STRATEGIC PLANNING OF INCODER 

Change in numbering, was Task 1.6.4 

 

Activities and Related Milestones 

 

 Technical assistance to develop a strategic plan according to guidelines set by the new land and rural 

development policy. 

 

Performance Standards: 3 Workshops, 1 strategic plan 

 

TASK 1.7.8  SUPPORT THE ESTABLISHMENT AND IMPLEMENTATION OF AN INFORMATION 

SYSTEM FOR AGRICULTURE WITHIN THE MARD 

Activities and Related Milestones 
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 Promote the implementation of an information system within the MOA, using the recommendations 

provided under the MIDAS program. 

 

Performance Standards: 1 Document w recommendations 

 

TASK 1.7.9 SUPPORT  DEFINITION AND IDENTIFICATION OF AREAS DE DESARROLLO RURAL 

(ADR) 

 

Change in numbering, was Task 1.6.1  

 

Activities and Related Milestones 

 

 ADR’s are the basic unit for implementation of GOCs new rural development policy and INCODER 

will be responsible of the definition of these areas according to geographic, agronomic, economic and 

social parameters in order to enable GOC to deliver public goods and incentives for sustainable 

agricultural production and livelihoods. Technical assistance will focus on initial steps for the 

definition of these areas clarifying parameters and methodologies. 

 

Performance Standards: 1 Document w recommendations 

 

Result 1.8 Land Policy Support Monitoring and Communications 

 

JUSTIFICATION 

 

Land and Rural Development policy activities are strategic for the GOC, and USAID.   There is a  need 

for  regular,  up to date, high level, analytical information on the progress and political context of land 

policy activities.   USAID has requested a team that is capable of providing high-level analytical 

reports, briefers and other communication material on a permanent basis.  As a result, the Program is 

including a dedicated reporting and monitoring and evaluation team to respond to the evolving 

information needs of USAID in the area of Land and Rural Development Policy.  

 

TASK 1.8.1 STRATEGIC COMMUNICATIONS 

 

New Task 

 

Activities and Related Milestones 

 

 Prepare reports with strategic information on land and rural development policies and the 

development and implementation of these activities in Colombia. 
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Performance Standards: Weekly reports and monthly briefer 

 

TASK 1.8.2 PUBLIC POLICY PROGRAM INFORMATION SYSTEM 

 

New Task:   The Program will establish a dedicated communications team that will provide timely and 

relevant reporting for USAID, the Program and GOC counterparts as required.  The Program will also 

establish an information management system that is easily searchable to house land and rural 

development  policy information and news. 

 

Activities and Related Milestones 

 

 Create a communications unit that provides timely and relevant information on land policy related 

activities including success stories, weekly reports, briefers, events and other communications 

materials as needed. 

 Design a system to house deliverables, M&E, GIS and other relevant information on land policy.   

 

Years 2 – 3: Information management system implemented, with real time information; communications 

team in place and providing top level reporting and information on land policy and rural development. 

 

Performance Standards: 1 Information System adjusted 

 

TASK 1.8.3 PROGRAM MONITORING AND EVALUATION 

New Task 

The Program will design an M&E system for Land and Rural Development to evaluate the impact 

of national level policies.   The team will design the indicators, develop the baseline and work 

with the DNP to link the system with existing GOC systems to improve the GOCs capacity to 

monitor and evaluate the impact of policies in reducing poverty and increasing economic 

opportunities in Colombia.  The Program will also design an impact evaluation framework to 

enable the Program and USAID to evaluate the impact of the Program supported policies and 

institutional reform processes. 

 

Activities and Related Milestones 

 

 Support the design of an M&E Program for the Land and Rural Development National Policy.   

Including: baseline, monitoring and impact indicator design, in coordination with DNP. 

 

 Monitor indicators, evaluating the impact of the Program supported policies and the Program impact 

on the supported institutional reform process. 

 

 Develop Baseline in coordination with DNP and other institutional stakeholders 
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 Impact evaluation during policy implementation. 

 

Performance Standards: 1 M & E Program Evaluation Designed (Base Line, Monitoring Indicators, 

Impact Indicators) 
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COMPONENT 2: ACCESS TO FINANCE 

 

Overall Objective: The USAID Public Policy Program will accompany GOC-led finance reform to 

continue improving access to finance in rural areas and for vulnerable populations; promote with direct 

assistance to GOC institutions an adequate regulation environment, the implementation of innovative 

distribution channels to expand financial networks, the introduction of new financial products and the 

access to financial services for vulnerable population. As a result of the revision of the SOW with the 

GOC, three important activities have been inserted: the ongoing support to the Financial Regulation Area 

of the Ministry of Finance, the support to the Financial Superintendence and the TA to Banco Agrario. 

The new activities are of critical importance because the first two entities are in the process of defining 

the orientation of the financial inclusion policy for the next years and Banco Agrario is key for the 

implementation of the access to finance policy for the agriculture sector.  

 

The Access to finance component will also assist Banca de las Oportunidades (BDO) in the design and 

implementation of policies and instruments to introduce new financial products targeted to rural, low 

income and vulnerable populations; the Ministry of Interior and Justice in the design of policies to 

facilitate access to financial services to victims and in the reform of the Code of Civil Procedure, 

regarding the enforcement of guarantees; the Ministry of Trade, Industry and Tourism and the Societies 

Superintendence in the reform of the collateral regime; and the entities related to the agriculture sector to 

improve agriculture lending and develop financial instruments to facilitate long gestation crops financing.  

 

Background:  The National Development Plan 2010-2014, issued by DNP, proposes the expansion of 

financial services towards rural and low income population. Specifically, the new policy framework for 

equal opportunity and social prosperity, proposes a financial inclusion policy and the implementation of 

innovative distribution channels to reach population in rural and remote areas. The Public Policy Program 

aims to contribute and support these government objectives. 

 

Approach: The Public Policy Program will support the GOC in the implementation of key pending 

reforms to improve access o finance. To build support for reform priorities and assist during the reform 

design stage, the team will support international seminars and workshops with GOC officials, congress, 

magistrates, and civil society organizations on best practices in collateral reform, interest rate caps, 

mobile banking and electronic wallets. The Component team will provide assistance on discussions of 

policy orientation, will provide background, bring international experiences and disseminate lessons 

learned in the past and in other countries. The Component team will provide assistance on legal reforms 

and implementing decrees, and continue to support design and implementation of Banca de las 

Oportunidades, Banco Agrario and other GOC agencies.  

 

Synergies with other components and USAID Programs: The access to finance component supports 

and facilitates the results of other components of the Policy Program: 

 

Access to land: 

 Design instruments and promote access to financial services for farmers. 

 Economic stabilization and income opportunities to returnees, through policy instruments and 

incentives for the implementation of micro agriculture loans, village banking and self help groups. 
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 Promote the expansion of financial sector’s outreach through low cost distribution channels, such as 

CNBs, mobile banking and/or electronic wallets. 

 Long term financing options for agricultural production; agricultural insurance; crop securitization 

schemes and venture capital for the rural sector. 

 Stimulate agriculture lending through reforms to the collateral regime and interest rate caps. 

 

Policies towards conflict affected population: 

 

 Promote access to financial services by victims and other conflict-affected populations. 

 Design and implement policy instruments to increase supply of credit, insurance, payments and 

transfers to vulnerable populations. 

 Improve access to finance for Afro-Colombians and indigenous population through support to 

BdeO and provision of financial instruments that meet the needs of these groups. 

 Promote savings through support to BdeO in the design and implementation of incentives for new 

financial products such as self help groups. 

 

Decentralization and Improved Public and Economic Management:  

 

 Promote rural development by implementing innovative distribution channels and improving access 

to finance.  

 

Environmental issues:  

 

 Promote environmental conservation by developing incentives for vulnerable populations that 

provide environmental services or are engaged in bio-trading activities.  

 

Counterpart Interfaces: Banca de las Oportunidades, Ministry of Finance, Financial Superintendence, 

Ministry of Agriculture, Banco Agrario, Finagro, Ministry of Interior and Justice, Societies 

Superintendence, Ministry of Trade, National Planning Department and Social High Commission for 

Social Prosperity.  

 

Rapid Start up activities: Start up activities for this component will be driven by priority changes that 

have occurred with the new government. Consequently, five results will have a higher priority in the first 

year: 

 

 Support to the Ministry of Agriculture and Banco Agrario in the design of policy instruments to 

alleviate the financial situation of the population affected by the rainy season. 

 Support to implement the IDP policy framework to facilitate access to financial services included in 

the Victims’ Law in Congress. 

 Support to Acción Social in the design of incentives to promote savings of Familias en Acción 

beneficiaries and in the design of the strategy to pay the subsidies to these families.  
 Support to Banca de las Oportunidades in the design and implementation of a pilot program to 

promote microinsurance and microsavings in Red Juntos´ population. 

 Support to Ministry of Interior and Justice, Ministry of Trade and the Societies Superintendence in 

the modification of the guarantee requirements and collateral regime. 
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YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

 

Result 2.1: Guarantee requirements and collateral regime reformed 

Task 2.1.1 Assist the GOC in reforming civil and commercial codes 

 

JUSTIFICATION 

The Societies Superintendence has requested support from the USAID Public Policy Program to 

organize two seminars on the benefits of modifying the collateral regime, with the aim of generating 

advocacy in favor of the law.  

 

 Year 1. 1 Seminar. MOVED FROM 2.1.2. 

 Year 1. 1 Seminar. INSERTED 

 Year 2. 1 Institutional Reform. REMOVED. 

 

 

Activities and Related Milestones 

 

 Begin discussions with the new government on the Draft Law during the first semester of 2011.  

 Analysis and recommendations to modify the Code of Civil Procedure, on the enforcement of 

guaranties. 

 Articles proposed to modify the Code of Civil Procedure, regarding the enforcement of guaranties. 

 Advocate in favor of the law, organize a best practices seminar on collateral reform & impact of 

reforms on access to finance. 

 Recommendations to modify the Commercial Code in order to expedite the registration process and 

expand the type of goods that can be used as collateral. 

 Provide TA to develop and streamline collateral registration for moveable & real state. 

 

Performance Standards: 1 Law reforming Commercial and Civil Procedures Codes, on the guarantee 

requirements and collateral regime will be completed and 2 best practices seminar on collateral reform & 

impact of reforms on access to finance. 

 

Years 2-3: 1 decree/regulation implementing legal reform will be completed. 

 

Task 2.1.2 Assist the Finance Superintendence in implementing consumer protection and 

improving outreach on borrower rights 

 

JUSTIFICATION 

We are still in discussions with the Financial Superintendence on support for these activities 
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 Year 2. 1 Seminar on collateral reform and impact of reforms on access to finance. MOVED 

TO 2.1.1. 

 

 

Activities and Related Milestones 

 

 Provide TA to the Financial Superintendence on consumer protection. 

 Draft norms regarding consumer protection for financial sector clients. 

 Make an assessment and recommendations on regulations proposed for consumer information. 

 Design strategy and outreach materials on borrowers and lenders rights and obligations. 

 

Performance Standards: 1 Workshop with borrowers and lenders. 

 

Years 2-3: Year 2, a decree/regulation on supervision procedures enforcing consumer protection; 1 

workshop with the media on the impact of the reform. 

 

Result 2.2 Reform of interest rate caps  

 

Task 2.2.1 Assist the GOC in Deregulating Interest Rate Caps 

 

No Changes 

 

Activities and Related Milestones 

 

 Support the reform of interest rate caps to promote access to credit and the expansion of financial 

services to low income population and hard-to-access rural inhabitants. 

 Prepare a study on benefits/challenges of deregulating interest rate caps and proposals to deregulate.  

 Organize a workshop with GOC, Congress and bankers to discuss the benefits of deregulating interest 

rate caps 

Performance Standards: 1 workshop with GOC to discuss the benefits of deregulating interest rate caps. 

 

Years 2-3: Year 2: 1 decree/regulation for deregulating administrative caps on interest rates; 2 workshops 

with Media and Civil Society to discuss the benefits of deregulating interest rate caps. 

 

Task 2.2.2 Assist the GOC in liberalizing interest rates for rediscounted FINAGRO loans 

 

JUSTIFICATION 

The Program is in discussions with the Ministry of Agriculture on the support required for the 

agriculture finance activities. 
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 1 input to National Development Plan. DELETED.  

 1 Institutional Reform. INSERTED.  

 

Activities and Related Milestones 

 

 Report with proposed reforms to FINAGRO rediscount rates including alternative instruments to 

improve access for small farmers. 

 Support the National Agriculture Lending Commission (CNCA) to liberalize interest rates on all 

FINAGRO-based loans. 

 

Performance Standards: None in year one. 

 

Years 2-5: Year 2: 1 institutional reform and 1 decree/regulation implementing reforms of FINAGRO. 

 

Task 2.2.3 Provide Technical Support to the GOC to Liberalize Interest Rate Caps on Mortgages.  

 

JUSTIFICATION 

 

Activity REMOVED. This activity is not a GOC priority. The GOC prefers to discuss the reform of 

interest rate caps from a general perspective. As a result, the reform of interest rate caps was included 

in the National Development Plan. However, in Task 2.2.1.the analysis of interest rate caps on 

mortgages will be considered.   

 Year 2. 1 Workshop with CC magistrates will be conducted. REMOVED. 

 Year 3. 1 law to eliminate interest rate restrictions and caps will be drafted and 1 workshop 

with mortgage lenders and borrowers will be conducted. REMOVED. 

 

Result 2.3: Taxes and cost of financial services in rural areas reduced  

Task 2.3.1 Assist the GOC to implement new distribution channels.  

 

JUSTIFICATION 

Task 2.3.1. INSERTED. The implementation of mobile banking and/or electronic wallets as 

low cost distribution channels to reach population in rural and remote areas is a priority in the 

National Development Plan. For this reason the Ministry of Finance, The Financial 

Superintendence and Banca de las Oportunidades have requested support from the Program in 

the design and implementation of the regulation.  New performance standards. 

 

Activities and Related Milestones 

 

 Ongoing support to the Ministry of Finance on the policy instruments needed to implement mobile 

banking and/or electronic wallets. 

 Ongoing support to Banca de las Oportunidades in the implementation of mobile banking and/or 

electronic wallets. 
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 Organize a seminar on lessons learned from international experience 

 Organize workshop on the implementation of new distribution channels.  

 

Performance Standards: 1 Seminar, 1 workshop. 

 

Years 2-3: Year 2: 1 policy instrument to promote implementation of mobile banking and/or electronic 

wallets; 1 decree/regulation to implement mobile banking and/or electronic wallets; 1 policy instrument to 

promote the implementation of incentives to develop mobile banking and/or electronic wallets. 

 

Performance Standards Year 2:  1 Decree/regulation; 2 Policy instrument. 

 

Task 2.3.2 Assist in developing more efficient cash management and transaction clearing 

mechanisms  

 

JUSTIFICATION 

The Program will provide information on international experience for cash management to facilitate 

the implementation of this regulation. There is no need to issue a decree/regulation on cash 

management, but the Program will support the development of a policy instrument. 

 Year 1. 1 Decree/regulation. REMOVED 

 Year 1. 1Workshop. INSERTED.  

 Year 2. 1 Policy instrument. INSERTED 

 

 

Activities and Related Milestones 

 

 Begin discussions with the GOC on better cash management schemes in rural areas. 

 Present a proposal document to the GOC. 

 Organize a workshop with GOC, Central Bank and Bankers. 

 

Performance Standards: 1 workshop on cash management. 

 

Years 2-3: Year 2: 1 Policy instrument to improve cash management. 

  

Task 2.3.3 Provide Strategic Support in the Implementation of the Financial Inclusion Policy.  

 

JUSTIFICACION 

 

Task 2.3.3. INSERTED. The Financial Regulation Area of the Ministry of Finance is in the 

process of defining the implementation of the financial inclusion policy. This task is of 

strategic importance to implement the access to finance strategy included in the National 

Development Plan and impacts the other component results. The Ministry of Finance requested 
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support from the Program in defining and implementing the financial inclusion policy. They 

also requested support in the revision of the interest rate cap reform, the implementation of new 

distribution channels and products, which are already included in other results (2.1.2, 2.2, 

2.3.1).   New Performance Standards. 

 

Activities and Related Milestones 

 

 Provide support in the definition and implementation of the financial inclusion policy. 

 Assist the development of regulation to allow the implementation of financial products through 

mobile banking. 

 Support in the implementation of collections and payments through electronic channels. 

 Support the development of regulatory adjustments to promote expansion and diversification of 

products through CNBs. 

 

Performance Standards: 1 policy instrument about financial inclusion policy, 1 workshop about financial 

inclusion policy. 

 

Years 2-3: Year 2: 1 policy instrument about implementation of financial inclusion policy, 1 workshop 

about financial inclusion policy and 1 decree/regulation implementing financial inclusion policy. Year 3: 

1 decree/regulation implementing financial inclusion policy.  

 

Task 2.3.4 Assist in the Regulation of New CNB Models to Promote Financial Inclusion.  

 

                                     JUSTIFICATION 

 

Task 2.3.4 INSERTED. A priority of the Financial Superintendence is to develop regulation to 

implement new distribution channels. The CNB model will include stock brokers and CNBs for 

foreign currency and unified regulation related to CNBs.  Added:  Year 2: 1 Decree/Regulation. 

INSERTED 

 

Activities and Related Milestones 

 

 Document w/ analysis of the regulation required to extend the Branchless Banking “Coresponsables 

no Bancarios”CNB model to CNBs for stock brokers and CNBs for foreign currency. 

 Provide support and TA for the required regulations. 

 

Performance standards: None in year 1. 

 

Years 2-3: Year 2: 1 decree/regulation on new channels.  

 

Task 2.3.5 Support Transaction and Savings Financial Services.  
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JUSTIFICATION 

Task 2.3.5. INSERTED. All the items included are the result of the coordination meetings with the 

Financial Superintendence.  New Performance standards added. 

 

Activities and Related Milestones 

 

 Documents w/ recommendations on the instruments to enhance the infrastructure to support 

transactions, national remittances and savings within a policy to promote financial inclusion. 

 Third party banking agents (CNBs): support the development of regulation to implement new 

products in the CNBs. 

 Support in the definition of policies to promote competence in mobile banking. 

 Support in the regulation of savings accounts (if additional adjustments are required) to facilitate 

access. 

 Review the obstacles to implement collects and payments through electronic channels. 

 Analyze the market for local transfers and operators to define strategies to improve regulation. 

 Support the organization of an international seminar. 

 

Performance standards: 1 decree/regulation. 

Years 2-3: Year 2: 1 decree/regulation and 1 workshop.   

 

Result 2.4: Small savings collection encouraged 

Task 2.4.1 Support policy design that encourages small savings 

 

No  Changes 

 

Activities and Related Milestones 

 

 Develop policy instruments and/or incentives to promote the implementation of micro-savings 

accounts that incorporates international best practices. 

 Organize a workshop on the implementation of small savings accounts.  

 

Performance Standards: 1 workshop on savings account regulation and implementation with GOC and 

Financial Institutions. 

 

Years 2-3: Year 2: 1 Policy instrument to encourage small savings accounts. 

 

Task 2.4.2 Promote incentive schemes that encourage micro-savings in rural areas.  

 

No Changes 

 

Activities and Related Milestones 
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 Provide TA to Banco Agrario to design a strategy to take advantage of its vast rural network and cash 

mobilization infrastructure to mobilize small savings. 

 Support BDO in the design of incentives and policy instruments to facilitate the introduction of 

micro-savings in financial institutions.  

 Assist BDO and Ministry of Finance in the design and implementation of incentives and subsidies 

that encourage small retirement savings programs for low income individuals (BEPs). 

 

Performance Standards: 1 Instrument designed and implemented to encourage electronic savings 

accounts. 

 

Years 2-3 Year 2: 1 instrument designed and implemented to encourage small retirement savings 

programs for vulnerable and poor populations. 

 

Task 2.4.3 Promote small savings accounts for Familias en Acción beneficiaries.  

 

JUSTIFICATION 

Two instruments will be designed for Familias en Acción, 1 for the payment of subsidies and another 

to promote savings. 

Year 1. 1 Instrument to pay Familias en Acción subsidies. INSERTED.  

 

 

 

Activities and Related Milestones 

 

 Assist Acción Social in the design of incentives to promote a savings culture amongst Familias en 

Acción beneficiaries. 

 Assist Acción Social in the design of the strategy to pay Familias in Acción subsidies. 

 

Performance Standards: 1 Instrument designed and implemented to pay Familias in Acción subsidies. 

 

Years 2-3: Year 2: 1 instrument designed and implemented to promote a savings culture for members of 

Familias en Acción. 

 

Result 2.5 Long-term Financing Options Developed for Agricultural Production 

Task 2.5.1 Support the reform of FINAGRO 

 

JUSTIFICATION 

 

Year 2. 1 input to National Development Plan. REMOVED.  

Year 2. 1 Institutional reform. INSERTED.  
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Activities and Related Milestones 

 

 Prepare a diagnostic of FINAGRO´s long-term finance programs, and recommend strategies for 

improving long term finance options. 

 Propose action plan to modify FINAGRO services, cost structure and financing schemes. 

 Organize international best practices seminar on long-term agriculture and forestry finance policy. 

Performance Standards: None in year one.  

 

Years 2-3: Year 2: 1 seminar on international best practices in long-term agriculture and forestry finance 

policy, 1 Institutional reform to fund long gestation crops and 1 CONPES with action plan to modify 

FINAGRO services, cost structure and funding schemes. 

 

Task 2.5.2 Strengthen the Agriculture Public Guarantees Fund (FAG) 

 

No Changes 

 

Activities and Related Milestones 

Assess the fund’s operation, develop recommendations to promote sustainability and increase its impact 

in agricultural lending markets. Support the drafting of related regulations.  

 

Years 2-3: Year 2: 1 decree/regulation recommending FAG reform with action plan and regulation 

modifying FAG operations. 

 

Task 2.5.3 Promote Agricultural Insurance 

 

JUSTIFICATION 

Following the massive flooding at the end of 2010, the Ministry of Agriculture issued a Decree in 

January 2011, to create the Direction of Agricultural Insurance within the Ministry. The guidelines for 

supervision of agricultural insurance will be part of the TA provided to the Financial Superintendence.  

 

 Year 2. 1 input to National Development Plan. REMOVED.  

 Year 2. 1 Manual & guidelines. MOVED TO 2.9.3 

 

Activities and Related Milestones 

 

 Support MOA in the design of a policy to promote insurance instruments. 

 Assess the agricultural insurance market, identify issues that are preventing its growth, and present an 

action plan for overcoming obstacles. 

 Policy document to promote agricultural insurance. 
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Performance Standards: 1 decree/ regulation with recommendations for regulatory reform. 

 

Years 2-3: Year 2: 2 instruments designed and implemented. 

 

Task 2.5.4 Assist in developing regulatory guidelines for financial derivatives and commodities 

exchange 

JUSTIFICATION 

 

This activity has been DELETED.  It is not considered a priority. 

  

 

 

 

Task 2.5.5 Promote crop securitization schemes and venture capital for the rural sector 

 

JUSTIFICATION 

This activity has been DELETED.  It is not considered a priority. 

 

 

 

Task 2.5.4 Strengthen risk assessment in agricultural lending markets through expanding coverage 

of credit bureaus 

 

Change in Numbering only 

 

Activities and Related Milestones 

 

 Support FINAGRO in developing and implementing an action plan with instruments to encourage the 

reporting of rural and agriculture producers to credit bureaus by financial and other institutions to 

better assess risk.  

 Document designing policy and incentives to promote reporting to credit bureaus by cooperatives, 

NGOs, crop buyers, input and intermediate product providers. 

 

Performance Standards: None in year one. 

 

Years 2-3: Year 2: 1 instrument designed and implemented 

 

Task 2.5.5 Assist the GOC to abolish mandatory investments.  
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JUSTIFICATION 

Change in Numbering and moved from 2.3.1 

 Year 2. 1 input to National Development Plan. REMOVED.  

 Year 2. 1 Policy instrument. INSERTED.  

 

Activities and Related Milestones 

 

 Assist the GOC in reforming FINAGRO´s funding sources with the aim of abolishing the mandatory 

investments imposed on commercial bank deposits. 

 Analyze alternatives for the elimination of regulations mandating forced investment of deposits. 

 Draft reform proposal to eliminate mandatory investments and develop an incentives scheme to 

promote agriculture lending to small producers. 

 Undertake advocacy activities with the GOC in support of policy reform proposals.  

 

Performance Standards: 1 workshop on Finagro reform. 

 

Years 2-3: Year 2: Policy proposal to eliminate mandatory investment of deposits and new funding 

sources for Finagro, 1 decree/regulation eliminating regulation mandating forced investments on deposits; 

1 CONPES to reform mandatory investments and develop an incentives scheme to promote agriculture 

lending to small producers. 

 

Result 2.6:  New financial products and services introduced by financial institutions in priority 

strategic development zones. DELETED 

 

Task 2.6.1 Work with large banks and financial NGOs to expand activities to targeted regions.  

 

JUSTIFICATION 

 

TASK DELETED This task was designed to provide TA to financial institutions through the transfer 

of knowledge to the USAID funded projects in CELI regions. The main task of the Public Policy 

Program was to provide training to trainers to the regional projects so they could lead the work with 

large banks and financial NGOs. However, the CELI regions projects are not in operation.   

 

Task 2.6.2 Support pilot programs for new financial products.  

 

JUSTIFICATION 

 

TASK DELETED This task was designed to support the implementation of pilot programs in 

priority strategic development zones (CSDI regions). The main task of the Public Policy Program was 

to provide training to trainers to the regional projects so they could implement the pilot programs for 

new financial products. However, the CELI regions projects are not in operation.   
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In addition,  in meetings with the GOC it is clear that the priority for access to finance is the 

beneficiaries of Red Juntos, and not targeted regions such as the CSDI regions.  

 

 

Result 2.6: Banco Agrario modernized.  

 

JUSTIFICATION 

 

New Result.  The modernization of Banco Agrario is one of the priorities in the National 

Development Plan, given that the Bank is one of the main instruments of the GOC agricultural 

policy to provide financial services to population in rural and remote areas.  

 

Task 2.6.1: Support Banco Agrario a dopt an improved governance arrangement 

 

JUSTIFICATION 

New Task.  The Program will support the institutional reforms needed to improve the Bank´s 

ability to generate value and operate.  Assistance will improve the Bank’s governability and 

improve its ability to accomplishment its mission.  

 

Activities and Related Milestones 

 

 Action plan to improve governability. 

 Provide strategic support for the implementation of the Action Plan. 

 

Performance Standards: 1 Policy document. 

Years 2-3: Year 2: 1 institutional reform.  

 

Task 2.6.2: Support the expansion of microfinance products 

 

JUSTIFICATION 

New Task.  

 

Activities and Related Milestones 

 

One of the priorities of the National Development Plan is to provide access to financial services to people 

living in rural areas thorough the development of microfinance products. We will assist the microfinance 

unit of Banco Agrario to design a strategy to expand microfinance products (pilot program) and to 

implement new microfinance products. This activity will consolidate the TA provided under MIDAS. 
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 Design the strategy to expand micro agricultural loans, village banking and life micro-insurance. 

 Design the strategy to implement new financial products, such as home improvement loans, micro-

savings and business micro-insurance. 

 Recommendations on portfolio management and back office procedures to meet international 

benchmarks. 

 

Performance Standards: 1 Policy document to expand 3 pilot programs, 1 instrument to implement a new 

product designed and 1 institutional reform on portfolio management and back office procedures. 

 

Years 2-3: Year 2: 2 instruments designed to implement two new products.  

 

Result 2.7: Increased supply of credit, insurance, payments and transfers to vulnerable 

populations 

 

Task 2.7.1 Assist in developing microfinance regulations and guidelines 

 

JUSTIFICATION 

 

Instead of a manual and guideline the Program will provide training to the Financial Superintendence 

on how to supervise risk in microcredit and microcredit institutions. The supervision of electronic 

savings accounts was excluded because the supervision refers to risks associated with microcredit, not 

savings. 

 

 Year 2. 1 Workshop. INSERTED.  

 Year 3. 1 Workshop. INSERTED.  

 Year 2. 1 Manual & guidelines. REMOVED.  

 Year 3. 1 Manual & guidelines. REMOVED.    

 

Activities and related milestones 

 

 Provide strategic support to develop regulations and supervision environment to promote that 

financial entities which offer microcredit have adequate risk management policies specific for 

microcredit and in general for low income population. 

 Provide training to supervisors on risk supervision in microcredit & microfinance institutions. 

 Provide on the job training to supervisors about how to supervise the risks in microcredit. 

 

Performance Standards: None in Year 1. 

 

Years 2-3: Year 2: 1 decree/regulation and 1 workshop for risk assessment and supervision of microcredit 

products. Year 3: 1 workshop for risk assessment and supervision of microcredit products. 

 

Task 2.7.2: Assist BDO and Oportunidades Rurales.  
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JUSTIFICATION 

 

In 2009 remittances received by Colombians represented almost 2% of GDP (2.7 times more than the 

income from coffee exports). For this reason, the promotion of remittances as an instrument for 

financial inclusion is one of the priorities included in the National Development Plan.  The BDO and 

the Financial Superintendence requested support from the Program in this area. 

 

 1 instrument designed to promote remittances and local transfers as an instrument for 

financial inclusion. INSERTED. 

 8 workshops with GOC and Financial Institutions on financial services supported. 

MODIFIED to 3 workshops: 1 in year 1, 1 in year 2 and 1 in year 3. 

 

BDO does not require two workshops for each financial service supported. Instead, BDO requested 

support in the design and implementation of the bid processes that will be opened to financial 

institutions.  

 

Activities and Related Milestones 

 

 Provide ongoing support to BdeO & Oportunidades Rurales to design and implement two 

policies/instruments that encourage either micro-savings, micro-insurance, micro-agricultural lending, 

village banking, home improvement lending, agricultural insurance or agricultural lending based on 

purchase order financing. 

 Support BdeO & Oportunidades Rurales in organizing one workshop to promote advocacy activities 

for the inclusion of vulnerable population by financial institutions. 

 Provide support to BDO to promote remittances and local transfers as instruments for financial 

inclusion. 

 

Performance Standards: 2 Instruments designed and Implemented to promote two of the following: credit 

bureau reporting, micro-savings, micro-insurance, micro-agricultural lending, village banking, home 

improvement lending, agricultural insurance, and agricultural lending based on purchase order financing; 

and 1 workshop about financial products supported. 

 

Year 2-3: Year 2: 4 instruments to promote four products; 1 workshop on products designed and 1 

instrument to promote remittances and local transfers as instruments for financial inclusion; Year 3: 2 

instruments to promote two products and 1 workshop on products designed will be organized. 

 

 

Task 2.7.3 Support the design and implementation of a debt relief program for IDPs and other 

conflict-affected populations. MODIFIED TO: 

 

Task 2.7.3 Support the design and implementation of policies to promote access to financial 

services for IDPs and other conflict-affected populations.  
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JUSTIFICATION 

The Ministry of Interior and Justice is interested in promoting access to financial services for victims of 

the conflict in addition to the design and implementation of a debt relief program. The MoIJ requested 

support from the Program to design policies to facilitate access to finance to be included in the Victims 

Law.  

The National Planning Department asked to remove the implementation of debt relief programs for 

IDPs which could generate perverse incentives and prevent the financial sector from lending to IDPs. 

The priority of the GOC is to promote access to financial services for victims and not only to 

implement debt relief programs. 

 

 Year 1: 1 law. INSERTED.  

 Year 2: 1 instrument designed. INSERTED.  

 Year 2: 1 Decree/ regulation adopting the terms of the policies to facilitate access to financial 

services for IDPs / other conflict affected population. INSERTED. 

 Year 1: 1 workshop with GOC CC magistrates, financial institutions, IDPs and other civil society 

members to explore debt relief alternatives. DELETED. 

 Year 2: 1 input to the NDP for design of debt relief program for IDPs and an action plan; 1 manual 

and guideline on debt relief supervision guidelines; 1 decree/regulation adopting the terms of debt 

relief program. DELETED. 

 

Activities and Related Milestones INSERTED 

 

 Provide direct support to the GOC to design policies to promote access to financial services for IDPs 

and other conflict-affected populations to be included in the draft Victims’ Law. 

 Work with BDO in the design of policies and instruments to facilitate access to microfinance products 

for IDPs and other conflict-affected populations. 

 

Performance Standards: 1 law. Victims Law 

 

Years 2-5: Year 2: 1 policy instrument to promote access to financial services for victims and 1 

decree/regulation implementing the law. 

 

Task 2.7.4 Promote land property acquisitions by farmers, IDPs and other conflict-affected 

populations 

 

JUSTIFICATION 

The Program will work with the MOA to define the policy for funding land acquisition for landless 

workers, IDPs and other conflict-affected populations. In addition, the CELI projects are not operating 

yet and the priority for the GOC is to target beneficiaries of Red Juntos/Unidos and not focus on 

specific regions. 

 

 1 Policy instrument. INSERTED. 

 Design and assist the implementation of one land acquisition pilot program in coordination 
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w/CELI. DELETED. 

 Year 2: 1 input to the NDP for a program promoting funding of land acquisitions by landless 

workers, IDPs and other conflict-affected populations. DELETED 

 Year 5: 4 pilot programs on land acquisition and $30 M leveraged for fund land acquisition. 

DELETED. 

 

 

Activities and Related Milestones 

 

 Work with the MOA to develop and implement an initiative to fund land acquisition by landless 

workers, IDPs and other conflict-affected populations that: encourages alliances between business 

integrators, agricultural processors, producer associations, wholesale markets and landless 

populations to fund land acquisition through purchase order finance. 

 Organize a workshop to showcase success stories and lessons learned in the design of financial 

products and arrangements designed to fund land purchases by poor farmers and vulnerable 

populations. 

 Design the strategies for financing land purchase by IDPs, landless agricultural workers, demobilized 

persons & other vulnerable populations. 

 Provide technical assistance to develop policy instruments designed to expand land acquisition 

finance for landless farmers and vulnerable populations. The CPPP will place emphasis in ensuring 

that these financial schemes are suitable for single parent families, widows, and women. 

 Develop strategic alliances with the private sector (producer associations, wholesalers and 

processors), banks & GOC agencies to fund land acquisition in USAID supported regions. 

 

Performance Standards: None in year 1.  

 

Year 2-3: Year 2: 1 workshop: success stories in financing land purchases in Colombia and other 

countries; 1 Policy Instrument for a program promoting funding of land acquisitions by landless workers, 

IDPs and other conflict-affected populations; 2 instruments will be designed and implemented to fund 

land acquisition by landless workers and conflict affected populations; 1 decree/regulation with 

policy/instruments to finance land purchase by IDPs, landless agricultural workers, demobilized persons 

and other vulnerable populations. 

 

Task 2.7.5 Support the development of financial products for Afro-Colombians and indigenous 

populations 

 

No Changes 

 

Activities and Related Milestones 

 

 Directly support BdeO & Opportunidades Rurales to increase access to financial services in collective 

lands and indigenous reservations, and to design and implement financial instruments that meet the 

needs of Afro-Colombians and indigenous populations. 
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 Generate advocacy for the implementation of products for Afro-Colombians and the indigenous 

populations. 

 

Performance Standards: 1 instrument to increase financial presence and financial services in regions with 

Afro Colombian populations.  

 

Year 2-3: Year 2: 1 instrument to increase financial presence and financial services in regions with Afro 

Colombian populations and 1 workshop with Afro-Colombian organizations to discuss financial needs 

and alternatives. Year 3: 1 instruments designed to increase financial presence and financial services in 

regions with Afro-Colombian populations. 

 

Task 2.7.6 Assist in the development of financial products for vulnerable populations that provide 

environmental services or engage in bio trading activities 

 

No Changes 

 

Activities and Related Milestones 

 

 Assist GOC to design and implement a policy instrument to encourage lending to vulnerable 

populations that are engaged in environmental services projects. 

 

Year 2-3: Year 3: 1 instrument designed and implemented to support funding for environmental services 

or bio-trading activities. 

 

Task 2.7.7 Assist the Financial Superintendence in the regulation of new products and new 

channels to promote financial inclusion.  

 

JUSTIFICATION 

 

NEW TASK One of the priorities of the Financial Superintendence is the development of regulations 

for financial products including micro-insurance, remittances and transfers. Considering that micro-

insurance and remittances are prioritized in the National Development Plan, it is key that the Program 

support the GOC in these activities.  

 1 manual and guidelines for supervision of agricultural insurance MOVED FROM 2.5.3. 

 

Activities and Related Milestones 

 

 Micro-insurance: define required regulations. 

 

 National and International Remittances: Document with analysis of national and international 

remittances to support the development of a new regulatory framework to facilitate the flow of these 

resources through the financial system; analyze policies to reduce costs of remittances and assist in 



Colombia Public Policy 

FY2011 Work Plan 

 

Page 38 

the development of the regulation required to open savings accounts and implement financial services 

for Colombians abroad. 

 

 Agricultural insurance:  support the design of guidelines for regulation and supervision of this 

product.  

Performance standards: None in year 1. 

 

Years 2-3: Year 2: 1 decree/regulation on new products. 

Year 3: 1 manual and guidelines for supervision of agricultural insurance.   

 

Task 2.7.8 Assist in developing regulation and policies to alleviate flood impact on financial 

situation of population affected.  

 

JUSTIFICATION 

NEW TASK The Ministry of Agriculture and Rural Development requested support from the 

Program in the design of credit policies to address the needs of the population affected by the floods.  

 

Activities and Related Milestones 

 

 Document providing recommendations to alleviate the financial situation of population affected by 

the natural disaster caused by flooding during the second half or year 2010. 

 Document with recommendations to manage the use of government guarantees. 

 Ongoing support for design of instrument to facilitate lending to population affected by the natural 

disaster caused by flooding. 

 

Performance standards: 1 decree/regulation, 1 policy instrument and 1 instrument designed 
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COMPONENT 3: POLICIES TOWARD CONFLICT-AFFECTED 
POPULATIONS 

 

Overall Objective: The Public Policy Program will provide comprehensive support and technical 

assistance to GOC implementation of the Victims Law and IDP policy frameworks. A team of 

multidisciplinary experts will support strengthening GOC capacity to prevent new displacements and 

violations of human rights, and provide emergency relief, integral attention and reparations to victims, 

including IDPs. The Program will assist the GOC in developing the GOC agency that will register, 

coordinate service delivery and make reparations to victims. Special emphasis will be placed in providing 

assistance to establish the criteria for differential treatment to victims, Afro-Colombians, and indigenous 

populations and develop a flexible response approach to GOC service delivery. Our teams will support 

the development of budgeting procedures consistent with a flexible response approach to victims’ needs 

and the development of adequate interagency planning, program monitoring and impact evaluation 

procedures.  

 

The PPP team will also support the adoption of new legislation and GOC policy for Persons with 

Disabilities (PWD). The new legal framework will be consistent with the UN Convention on PWDs. In 

turn, the PPP will provide support the Office of the Vice President, the Ministry of Social Protection and 

Red UNIDOS to improve information and characterize PWDs, determine their needs and adjust GOC 

programs and service delivery to meet the needs of PWDs.  

 

The Program will provide comprehensive support to the GOC to develop affirmative action procedures 

and other policy instruments to encourage the inclusion of ethnic minorities and generate sustainable 

livelihoods for these population groups. The Program will place emphasis on supporting the design of 

procedures to provide incentives to improve access of Afro-Colombian and indigenous populations to 

tertiary education, extend financial networks and business services to areas with Afro-Colombian and 

indigenous populations, and improve opportunities for employment and sustainable income for these 

communities. The Program will also provide technical assistance to DNP, the Ministry of Interior and 

other GOC ministries and agencies to develop criteria to make GOC service delivery and the 

implementation of GOC programs for Afro-Colombians and indigenous populations more in tune with the 

needs and values of these communities.  As part of this effort, the Program will assist the GOC in 

establishing differentiated attention in GOC programs for Afro-Colombian and indigenous communities 

and ensuring that service delivery is pertinent to the views and values of these communities. The Program 

will provide assistance to the GOC implementation of CONPES document 3660 that establishes the 

policy for Afro-Colombians, and will assist in the design of a policy framework for indigenous 

population. The Program will also serve as the technical secretariat of the GOC interagency committees 

that will coordinate the response of GOC agencies to Afro-Colombian and indigenous communities and 

the implementation of the Prosperity Agreements signed between different GOC agencies and ethnic 

minorities during the drafting of the National Development Plan. The Program will provide technical 

assistance to the GOC and Congress to adopt a series of key reforms for ethnic minorities including the 

social inclusion and affirmative action bill and the law that regulates the previous consultation process 

(Consulta Previa) with ethnic minorities. The Program will also provide assistance to draft and discuss the 

implementing decrees of Law 70 of 1993 that establishes the guidelines for Afro-Colombian community 

lands and will support the GOC efforts to develop a comprehensive policy for indigenous population. 

 

The Policy Program will support the implementation of CONPES 3616 developed to promote sustainable 

livelihoods and income opportunities for vulnerable population and Colombians under extreme poverty 

conditions. The PPP will provide technical assistance to the High Commissioner for Social Prosperity, 
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DNP, and other GOC agencies to improve the access of vulnerable populations to financing, producer 

technical assistance and training. In addition, the Program will provide technical assistance and capacity 

building support to design incentives and policy instruments to develop business linkages between 

vulnerable population and market led value chains and large buyers for sustainable incomes. As part of 

this effort, the Public Policy Program will provide technical assistance to and promote Public-Private 

Partnerships (PPP) to generate sustainable livelihoods for vulnerable populations.  Through these 

alliances, we expect to leverage $50M from private institutions to support land acquisition, information 

technology and other community infrastructure development, and education and culture programs.  

 

To promote the reintegration of conflict affected populations to community life and cease their 

displacement condition, the Program will provide technical assistance to incentivize and make compatible 

GOC social policies for the poor with GOC delivery of services and reparations to victims. The Program 

will provide assistance to strengthen the design of GOC IDP emergency relief, return and relocation 

programs to ensure that both IDPs and communities receiving IDPs enjoy adequate access to service 

delivery. To this end, the Program will provide recommendations to develop a territorial approach to 

service delivery to ensure that GOC programs invest in the development of communities that suffered 

displacement or are receiving IDPs. These investments will be designed to encourage bonding between 

conflict affected population and the wider community to rebuild the social fabric.  

 

Background:  National Development Plan 2010-2014 (NDP) has an ambitious policy reform agenda 

designed to promote prosperity and integrate vulnerable population and Colombians living in extreme 

poverty conditions to society.  Chapter IV of the NDP proposes to implement a new system of social 

promotion to facilitate access to poor and vulnerable populations to the four elements of Social Protection 

System: Integral Social Security, physical assets, human capital investment and risk management.  

Positive action and equal opportunities for poor, IDP, ethnic groups and other underprivileged 

populations are included in this new policy framework. New activities will include the implementation of 

the new Social Protection System and the transformation of Red Juntos into UNIDOS. The Public Policy 

Program Vulnerable Populations Component Work Plan is designed to provide meaningful support to the 

GOC and organizations of vulnerable population to ensure that these objectives are fully met. 

 

Approach: The Program has established a team of interdisciplinary experts that will provide support to a 

broad GOC policy reform agenda. These teams will provide direct technical assistance and mentoring to 

GOC agencies, assist in strengthening GOC information systems and institutions, including support to 

GOC interagency coordination mechanisms. The Program will also support broad discussion of GOC 

policy initiatives by supporting seminars with local and international experts, workshops with civil 

society organizations GOC agencies, policy debates with media leaders to raise awareness about the 

critical reforms being considered by the GOC, and strengthening of organizations of vulnerable 

populations to ensure that they can take an active part in the policy debate.    

 

The Program will build on the new Victims legislation and the Constitutional Court AUTOS and GOC 

responses to these rulings to provide comprehensive support to the GOC Program for integral attention 

and reparations to victims. Special effort will be placed in integrating the GOC social protection programs 

designed to overcome extreme poverty and poverty in Colombia with the GOC integral attention and 

reparations programs for victims. On the supply GOC services to victims, the Program will provide 

support to make GOC programs and service delivery more flexible and incorporate a meaningful 

differential approach designed to ensure that victims fully exercise their constitutional rights. On the 

demand side, the Program will support the integration of IDPs and other victims to Red UNIDOS to map 

their needs and track progress until their displacement condition ceases. The integration of GOC service 

delivery networks ensures that victims and IDPs programs effectively reach these communities, that GOC 

response effectively meets the needs of vulnerable populations, the progress in meeting the rights of 
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conflict affected population is monitored and evaluated, that IDPs cease in their condition of 

displacement, and that communities affected by the conflict rebuild their bonds and social fabric. 

 

The Program will place special efforts to ensure that GOC policies towards ethnic minorities are pertinent 

to the values and heritage of these communities and that special action is taken to promote the inclusion 

of ethnic minorities to the broader society. Given the particular conditions of community property and 

collective values of AfroColombian and indigenous communities, the Program will provide support to 

make GOC service delivery more in tune with these values. To this end, the Program will provide 

assistance to the different GOC agencies and interagency coordination mechanisms to redesign how GOC 

programs operate in community lands and indigenous reserves. Similarly, the Program will provide 

support to the GOC to develop special policy instruments to extend service networks and institutions to 

neighborhoods and areas where there is a large concentration of AfroColombian and indigenous 

communities underserviced in Colombian cities.  

 

In recent decades Colombia has made considerable progress in improving access of vulnerable population 

and the poor to social services. However, these groups and entire communities remain poor due to limited 

opportunities to generate sustainable income opportunities. The Program will provide broad support to the 

GOC to implement CONPES document 3616 and the National Prosperity Plan to generate sustainable 

incomes for the poor and vulnerable population. The Program teams will provide assistance at several 

levels. First, the Program will provide assistance to develop a conceptual framework designed to identify 

the local development traps that limit business opportunities and discourage investment in rural areas and 

poor urban neighborhoods. The Program will also provide assistance to extend financial networks, 

training, and business services to areas where poor and vulnerable populations are located and formalize 

their property and assets. Finally, the Program will provide assistance to develop policy instruments and 

mechanisms to generate business ties between micro, SMEs and small farmers and large buyers, 

agribusinesses, and competitive value chains to generate sustainable businesses and income opportunities 

for the poor and vulnerable populations. As part of these efforts, the Program will place emphasis in 

providing assistance to the GOC to inclusive business approaches, promote social responsibility, and 

encourage social innovation. 

 

Synergies with other components and USAID Programs: Because of the focus on vulnerable 

populations by USAID, the objectives of the component cut across almost all other components. The 

following results and tasks will be closely coordinated with Component 3: 

 

Result 1.1 Land restitution policies developed and implemented 

Result 1.2 Formalized Property Rights, streamlined issuance and maintenance of land titles  

Result 1.4 Salas Agrarias and Salas de Restitution created and implanting agrarian jurisdiction 

   through support to the CSJ (Consejo Superior de la Judicatura) 

Result 1.5          Improved land access and more efficient land markets 

Result 1.7 GOC Rural development policy adjusted, according to updated regulatory framework and  

  improving management of key government services 

Result 2.7 Increasing supply of credit to vulnerable populations 

Result 4.4 Stronger local capacity to implement and manage national GOC programs 

Result 5.4 Special training programs for IDPs 

Result 6.4 Improved environmental land use management of indigenous reservations 

 

 

Counterpart Interfaces: High Commission for Social Prosperity, Acción Social, National Planning 

Department, Ministry of Interior and Justice, Ministry of Finance, Ministry of Agriculture, Ministry of 

Education, Ministry of Social Protection, Ministry of Information Tecnologies, Ministry of 
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Environmental and Housing, Ministry of Trade, Sena (servicio nacional de aprendizaje), Fomipyme, 

Banca de las Oportunidades, and territorial entities (Departments and Municipalities).  

 

Rapid Start up activities: Start up activities for this component will be driven by the timing of and 

coordination with other components and by changes that have occurred with the new government. 

Consequently, three results will have a higher priority in the first year: 

 

 Provide support to the High Commission for Social Prosperity in the implementation of its National 

Plan for Social Prosperity and in the reform of Red Juntos (UNIDOS). 

 Provide support to implement the Victims policy framework included in the Victims’ Law in 

Congress. 

 Provide recommendations to begin implementation of CONPES 3616 to improve livelihood and 

income opportunities for conflict-affected populations. 

 Provide support to design and implement the regulatory decrees of the new Victims’ law towards 

Afro-Colombians and Indigenous populations. 

 Provide support to the drafting of the affirmative action law 

 

YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

 

JUSTIFICATION 

 

All the changes in the Result 3.1 are the outcome of several meetings with the GOC discussing the 

agenda. Different agencies identified the new tasks included in this version, and the activities are linked 

to the Law for Victims.  USAID input and priorities also contributed to the modifications to the original 

Work Plan. 

 

 
Result 3.1: Comprehensive policy and institutional frameworks to prevent displacement 
and provide relief, integral support and reparations to IDPs and Victims  
 

TASK 3.1.1 SUPPORT THE DEVELOPMENT OF THE INTEGRAL ATTENTION AND REPARATIONS 

PROGRAM FOR VICTIMS AND IDPS AT THE NATIONAL LEVEL 

 

Activities and Related Milestones 

 

Support GOC Program for Integral Attention and Reparations to the Victims and IDPs: 

 Support the approval of the Victims Law in Congress  

 Support the GOC drafting of the implementing decrees of the Victims Law for Afro-Colombian and 

Indigenous Communities. 

 Provide support to the GOC to develop the route to prevent displacement and violations of human 

rights, and to provide an effective framework for relief, recovery, relocation and returns of IDPs, and 

reparations to victims. 
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 Within the policy framework, support the GOC in the formulation of the policy instruments and 

documents which corresponds to each of the steps in the route towards GED: i. prevention and 

protection, ii. integral attention, iii. restitution and reparation and iv. relocation and voluntary returns. 

 Through a combination of workshops and technical assistance the Program will seek to build 

consensus and provide support to the GOC to determine well defined criteria for IDP vulnerability 

cessation. The Program will also make best efforts to establish agreed criteria among the GOC, 

CODHES, and the courts on significant milestones to assess progress in the implementation of the 

route designed to prevent displacement and provide integral attention and repair victims.  

 Provide support to establish differential treatment in the provision of key GOC services to ensure that 

victims and IDPs exercise their full constitutional rights. Emphasis will be placed in education, 

health, housing, sustainable income opportunities including job training, and social and psychosocial 

support to victims.  

 Provide technical assistance to the GOC to develop a more flexible response to GOC service delivery 

for victims and IDPs. Emphasis will be placed in integrating the flexible response in service delivery 

approach with the development and implementation of municipal PIUs 

 Through a series of workshops discuss the new legal framework (Ley de Víctimas) with IDPS and 

civil society and their proceedings on benefit entitlement and graduation criteria for IDP, truth, justice 

and reparations, flexible GOC response and service delivery, and differential treatment. 

 

These activities will take into account gender differences and the need to include special treatment 

conditions for Afro-Colombians and Indigenous communities. The Program will provide special 

assistance to ICBF to design a comprehensive strategy to prevent youth recruitment and provide integral 

attention and reparations to Colombia conflict-affected youth. 

 

Performance standards: 1 law, 1 decree-law, 6 workshops, 1 seminar, 2 Policy Document (GOC National 

Program on Integral Attention and Reparations to Victims), 5 policy instruments (education, health, job 

training, housing, psychosocial and mental health support). 

 

Years 2: 1 CONPES, 1 Decree-law, 2 Policy instruments; 2 workshops, 1 seminar. Year 3: 2 institutional 

reforms, 2 workshops, 2 policy instruments, 1 seminar. 

 

TASK 3.1.2: ASSIST IN DEVELOPING THE AGENCY RESPONSIBLE FOR COORDINATING THE 

NATIONAL PROGRAM ON INTEGRAL ATTENTION AND REPARATIONS TO VICTIMS 

 

Activities and Related Milestones 

 

Support the GOC to establish the agency responsible for coordinating the implementation of the National 

Program on Integral Attention and Reparations to Victims: 

 

 Based on the National Program on Integral Attention and Reparations to Victims determine the 

agency structure, organizational structure, personnel needs, job descriptions and personnel skill 

requirements.  

 Develop procedure manuals for the key tasks to be performed by the new agency. 

 Develop training guidelines for officials of the new agency.  
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 Establish mechanisms and procedures to implement at the national level interagency coordination 

with other GOC agencies and departmental and municipal governments.  

 

Performance standards: 1 institutional reform, 1 decree, 5 manuals and guidelines, 5 workshops, and 1 

seminar. 

 

Years 2: 3 manuals and guidelines and 3 workshops. 
 

TASK 3.1.3: ASSIST IN ESTABLISHING AND STRENGTHENING THE NATIONAL SYSTEM OF 

INTEGRAL ATTENTION AND REPARATIONS TO VICTIMS (SNARIV)  

 

Activities and Related Milestones 

 

The Program will provide assistance to improve information systems to conduct more adequate planning, 

budgeting, program implementation and monitoring and evaluation procedures that are consistent with the 

GOC flexible response in service delivery policy.  

 

 The Program will provide support to strengthen the SNARIV information systems. This includes 

support to integrate the RUPD and INFOJUNTOS as well as other GOC information systems to 

ensure that there is complete coverage of displaced population and other victims in INFOJUNTOS 

and the INFOJUNTOS surveys include questions and assessments of family needs in terms of 

displacement prevention, and differential treatment in service delivery to IDPs, victims in general and 

ethnic minorities, women and youth. Emphasis will be placed in improving the registration 

procedures for victims and integrating the registry to INFOJUNTOS.  

 Assist the GOC in fine-tuning the methodology used to characterize IDPs and victims in general and 

determine their service delivery and differential treatment needs.  

 Based on the characterization of IDPs and other victims, strengthen the SNARIV processes and 

procedures to plan, budget, implement, and monitor progress and evaluate the effectiveness of GOC 

policies and programs in ceasing the condition of vulnerability of IDPs and other victims. Program 

assistance will include recommendations to effectively integrate municipal PIUs to the planning 

process and ensure that output indicators are developed to measure progress in the implementation of 

PIUs. 

 Based on the IDP and victim characterization exercise, assist the GOC in developing the multi-year 

budget for IDPs and other victims. 

 Establish a set of standards and criteria required by municipalities to receive GOC transfers and 

implement programs for IDPs and other victims at the local level. The PPP will also provide 

assistance to develop the procedures to certificate municipalities. 

 Develop manuals and guidelines to plan and implement GOC policy. These manuals and guidelines 

include processes and procedures to be followed by municipal and departmental governments. 

 Develop a municipal and departmental training and capacity building program.  

Performance Standards: 2 institutional reforms; 2 policy instruments; 1 information system; 1 manual and 

guidelines; 3 workshops. 

 

Years 2: 2 institutional reforms; 2 Manual and Guidelines; 2 Workshops; 1 information system. Year 3: 1 

Decrees/Regulations; 1 institutional reform; 1 Manual and Guidelines; 1 Workshop. 
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Result 3.2: Strengthen the PWD Policy Framework 
 
  

JUSTIFICATION 

 

The changes included in the following Result were suggested by USAID and some were discussed with 

the GOC. The changes include strengthening local authorities and address the differentiated approach on 

victims with disabilities. 

 

TASK 3.2.1: SUPPORT IMPLEMENTATION OF UN CONVENTION ON PWD RIGHTS  

 

Activities and Related Milestones 

 

 Coordinate and organize a workshop with best international and local practices to implement the UN 

Convention on the Rights of PWDs. 

 Develop recommendations for year one action plan for the implementation of the UN Convention on 

the Rights of PWDs, with special emphasis on conflict-affected population. 

 Develop manuals and guidelines for new local authorities to strengthen their capacity to adjust their 

service delivery to the needs of PWDs. Special emphasis will be on public services including 

education, justice and access to transportation. 

 

Performance Standards: 1 manual; 1 workshop on local or international best practices.  

 

Years 2: 1policy document. 

 

TASK 3.2.2: SUPPORT THE STRENGTHENING OF THE NATIONAL SYSTEM FOR DISABILITY 

 

Activities and Related Milestones 

 

The National System for Disability was created by Law 1145/2007, and calls for the creation of 

committees at the national, departmental, and municipal levels. These committees are designed to serve as 

the official voice of advocacy for PWDs, their rights, and their needs. 

 

 Assist the Colombian government in the permanent establishment of committees at the departmental 

and municipal levels. 

 Develop a manual or guidelines on effectively management and programming of a disability 

committee. 

 

Performance Standards: 1 manual; 2 workshops on international best practices (places will be quantitative 

selected, proportion of population with disabilities).  
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Years 2 and 3: 1 manual; 5 workshops on management and programming of a disability committee 

(criteria of selection can change accordingly with the results of the first 2). 

 

TASK 3.2.3: SUPPORT FOR IDPS WITH DISABILITIES 

 

Activities and Related Milestones  

 

Auto 006 was issued by the constitutional court in January, 2009. Its primary purpose is to ensure 

protection of displaced PWDs, as well as prevent further displacement of PWDs. It also lays out a more 

holistic action plan regarding the rights of PWDs, and the responsibility of the government to ensure 

those rights. 

 Develop recommendations for a policy document on displacement prevention of PWDs. 

 

 Develop guidelines on how to meet GOC responsibilities, including those outlined in Auto 006.  

 

Performance Standards: no performance standard. 

 

Years 2 and 3: 1 policy document to strengthen the PWD policy framework; 1 manual and guideline on 

how to meet GOC responsibilities including responsibilities outlined in Auto 006. 

 

 

Result 3.3: Improved livelihoods and income opportunities for Conflict-Affected 
population  

 

“Result 3.3 Programs developed to promote the reconciliation and peaceful coexistence of demobilized 

troops with communities and victims” was DELETED after discussions with USAID.  

 

 

 
JUSTIFICATION 

 

The High Commissioner has requested support for the design and implementation of the National Plan 

for Social Prosperity. The support is included in this Result under income opportunities for population 

affected by the conflict who are also beneficiaries of the social prosperity policy in the National 

Development Plan.   

 

DELETED: “instrument with detailed design of policy instruments and programs and ongoing 

assistance for implementation; National Development Plan”. The GOC has prioritized the 

implementation of the current policy document on income generation for the extreme poor and IDPs. 

 

The Public Policy Program will provide comprehensive support and assist in implementing CONPES 

3616 in conflicted areas to generate sustainable income opportunities for conflict-affected populations to 

reduce these groups dependency on humanitarian assistance, and assist in their resettlement and peaceful 

coexistence.  To obtain this result, the following task will be implemented: 
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TASK 3.3.1: SUPPORT THE IMPLEMENTATION OF PROGRAMS THAT PROMOTE INCOME 

OPPORTUNITIES FOR CONFLICT AFFECTED POPULATIONS 

 

Activities and Related Milestones 

 

The Public Policy Program will assist the GOC to enable business environments in conflicted areas and 

strengthen private sector and consumer involvement in establishing business linkages and creating income 

opportunities for conflict-affected populations. 

 

 Develop guidelines and interagency coordination to implement Conpes document 3616 on aspects 

related to conflict-affected populations. 

 Recommend guidelines and methodology to identify and overcome local poverty traps 

 Recommend guidelines and policy instruments designed to promote financial networks and business 

development services in areas with large concentration of vulnerable population, ethnic minorities, 

and Colombians living in extreme poverty conditions. 

 Develop policy instruments designed to link vulnerable population and population under extreme 

poverty with competitive value chains, large buyers and wholesale markets. 

 Best practices on corporate social responsibility and sustainable income opportunities for vulnerable 

populations. 

 Criteria to develop special provisions designed to promote women in business and allow single parent 

families to develop sustainable incomes. 

 Strengthen the GOC legal framework (anti-discrimination policies applicable to Colombia and, 

specifically companies operating in Colombia) to promote greater equal employment opportunities 

and diversity practices in the work place for the Afro-Colombian, Indigenous communities, women, 

and disable persons. 

 

Performance Standards: 2 workshops on social responsibility and sustainable income opportunities for 

vulnerable populations; 2 policy instruments.  

 

Years 2: 1 policy instrument; 1 workshop on social responsibility and sustainable income opportunities 

for vulnerable populations; 1 guidelines to implement document 3616 on aspects related to conflict-

affected populations. Year 3: 1 workshop on social responsibility and sustainable income opportunities 

for vulnerable populations.  

 

Result 3.4: Policy framework designed to encourage inclusion and cohesion of ethnic 
minorities  and service delivery improved for Afro-Colombians and Indigenous 
populations  

 

JUSTIFICATION 

 

The work plan reflects a change in support for CONPES 3310 to CONPES 3660 which is the most 

recent CONPES affecting Afro-Colombians. 

 

Included at the request of the MoIJ:  We have included a  “Document with recommendations to GOC 

for the design of decrees-law regulating the Ley de Víctimas for Afro-Colombians and indigenous 
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communities”; “Support the GOC with the design of the regulation for the Consulta Previa process with 

ethnic groups”;   “ Assessment of budget administration by indigenous communities’ (resguardos) to 

capacity strengthening needs of these communities to manage the budget.   

 

DELETED: Instrument aimed at improving access of Afro-Colombian and indigenous populations to 

housing: (Not a GOC priority). 
 

The Program will support the implementation of CONPES 3660 that establishes the GOC policy to 

promote social inclusion of Afro-Colombians through a statutory law on affirmative action, and the 

implementing decrees of Law 70 of 1993. The program will also support the development of a 

comprehensive policy designed to promote the livelihoods of indigenous communities and will support 

the implementation of the National Development Plan prosperity agreement between GOC agencies and 

Afro-Colombian and indigenous communities to ensure that GOC policies and programs adopt a flexible 

response and differentiated approach to service delivery in areas where there is Afro-Colombian and 

Indigenous community lands or in urban neighborhoods with large ethnic minorities. The Program will 

provide assistance to develop comprehensive Consulta Previa legislative framework that clearly regulates 

the consultation process with Afro-Colombian and indigenous communities.  

 

The Program will develop manuals and guidelines that adopt lessons learned and best practices on the 

municipal management of services where there is Afro-Colombian and indigenous communities to 

identify how programs aimed at improving service delivery best respond to their needs. 

TASK 3.4.1: ASSIST THE IMPLEMENTATION OF GOC POLICIES FOR AFRO-COLOMBIANS AND 

INDIGENOUS COMMUNITIES 

 

The support for to the Victim’s Law is included in Task 3.1.1 and is also in Tasks under Component 1.  

For this reason, we are not including it again as an additional activity under this Task. 

 

Activities and Related Milestones 

 Document with recommendations to the GOC law introducing affirmative action for Afro-

Colombians in the context of CONPES 3660. The document will contain specific recommendations 

designed to promote access of Afro-Colombians to finance and tertiary education. The document will 

also recommend affirmative action mechanisms that increase the opportunities of Afro-Colombian to 

public and private employment, and establishes incentives for private firms and institutions that hire 

ethnic minorities and promote ethnic diversity. 

 Document with recommendations to the GOC for the formulation of the implementing decrees of 

Law 70 of 1993.  Support will include the work plan for implementation and development of the 

regulations. 

 Support the GOC with the design of the legal framework governing the Consulta Previa with ethnic 

minorities. The proposed recommendations will be developed in close consultation with ethnic 

minorities. 

 Assess the process of budget allocation from the central government to the cabildos and analyze the 

progress made by indigenous communities in the management of GOC budgetary transfers to identify 

best practices and lessons learned, and draw recommendations to strengthen indigenous reserves and 

cabildos in the provision of social services. 

 Assist the GOC in developing a policy framework that promotes the livelihoods of indigenous 

communities. 
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 Develop a series of documents with recommendations to make GOC service delivery more responsive 

to the needs of Afro-Colombian and indigenous communities. To develop these policy documents the 

Program will serve as a technical secretariat to the interagency committees that have been formed to 

implement the social prosperity agreements signed by the GOC with ethnic communities during the 

consultation of the National Development Plan.  

 Manuals and guidelines on improved service delivery for Afro-Colombians and indigenous 

communities at the municipal level considering types of municipalities (number of inhabitants) and 

the incidence of rural-urban areas. 

 

Performance Standards:  2 laws; 2 decrees; 1seminar; 3 policy instruments; 6 workshops 2 institutional 

reforms. 

 

Years 2: 2 decrees, 3 policy documents; 1 Institutional Reforms; 1 policy instruments; 1 seminar. Year 3: 

1 manuals and guidelines; 4 workshops. 

 

 

Result 3.5:  Participation of conflict-affected populations in policy and program design  
 

 
The Public Policy Program will assist the GOC in developing a strategy to enhance the participation of 

conflict-affected populations in the policy making process. 

TASK 3.5.1: PROMOTE THE PARTICIPATION OF CONFLICT-AFFECTED POPULATIONS IN POLICY 

AND PROGRAM FORMULATION AND IMPLEMENTATION 

 

JUSTIFICATION 

The inclusion of the policy for participation was requested by Acción Social to promote participation 

mechanisms for vulnerable populations. 

 

Activities and Related Milestones 

 Design a document containing proposed strategy, implementation plan to encourage IDP participation 

in policy development, oversight and control 

 Conduct workshops designed to train and strengthen conflict-affected populations in the policy 

process. 

 Develop training manuals to increase participation of conflict-affected populations in the policy 

process. 

 

Performance Standards: 1 workshop, 1 seminar 

 

Years 2: 1 Policy instrument designed & implemented; 1 policy instrument; 1 Manual; 2 Workshops. 

Year 3: 3 workshops designed to train and strengthen conflict-affected populations 
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COMPONENT 4: SUPPORT FOR DECENTRALIZATION AND 
IMPROVED PUBLIC AND ECONOMIC MANAGEMENT.  

 

Overall Objective: The objectives of Component 4 are to a) clarify roles and responsibilities between 

levels of government; b) strengthen small municipalities; c) introduce sound policy, legal and budgetary 

frameworks to improve the delivery of services, promote good governance, and enable the business 

environment in rural areas; and d) support institutional reform to improve government transparency and 

encourage citizen participation in governance and policy/program oversight. 

 

Background: With the completion of the first 100 days of the Santos administration, the bases of the 

National Development Plan have been established and some of the critical legal initiatives envisioned in 

the PWS have already been presented to Congress. The Public Policy Program, therefore, will support 

these initiatives, while responding to new GOC priorities and initiatives that are in line with the 

Program’s scope of work and budget. The NDP is focusing on several new initiatives, including “Good 

Governance” and the “Regional Convergence” (creating regional homogeneous development areas), 

along with the “Peace Consolidation” (including security).  In addition, the legislative agenda has placed 

high priority on issues closely linked to territorial development, including the Royalties Law, the Land 

Law (which includes a key chapter on regional Rural Development), and the Land Use Management 

Law.. 

 

The 2011 work plan outlines the first phase of the Rural Development strategy, as well as the National 

Consolidation Policy, in coordination with the “Alto Asesor para la Seguridad Nacional”, a high level 

position created by President Santos. The National Consolidation Policy includes essential elements of 

inter-agency coordination that will positively impact implementation in the regions. The work plan also 

aims to improve sub-national public management capacity and to strengthen the public employment 

through the recently created High Commission on Good Governance and Administrative Efficiency. 

 

Approach:  Component 4 will work simultaneously on two tracks to: 1) articulate policies, programs and 

resources at the national level to improve the effectiveness and efficiency of services to the regions; b) 

support the implementation of policies in the territories, through the design and support of pilot projects 

implemented by other USAID funded programs. This component will provide technical assistance to 

build the capacity of local governments by designing and implementing instruments, procedures and 

providing training. The component will also facilitate and improve inter-agency coordination and capacity 

to implement national policies and services at the regional level.  The team will work to improve 

competitiveness, and support agriculture and small and medium enterprise (SME) programs to make them 

more responsive to the local needs of small-scale farmers and vulnerable populations. The Program will 

draw from international best practices and lessons learned to establish models and methodologies that are 

appropriate for the Colombian context.  

 

Synergies with other components and USAID Programs:  This component will closely coordinate with 

the other Public Policy Program components to maximize impact, optimize resources and to holistically 

address key issues: 

 Land Use Management (4.4.2-1.5.2) activities, such as the use of cadastres at the regional level 

(4.1.3-1.4.2); (4.4.2-6.4.1); together with the Environmental Policy component the Program will 

address land use issues for indigenous reservations promoting the sustainable use of natural resources  

 Rural Development – (4.4.4 is linked to Access to Finance, Component 2, to design and support 

policy and tools for agriculture production and rural beneficiaries (4.4.4-2.2.2, 2.4.2, 2.5).  
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 In support of IDP Policy, Component 4 will deliver key recommendations for achieving sustainable 

income opportunities in focused regions through the application of tools designed and adapted to 

local government conditions (4.4-3.1.1).  

 Income generation through employment will be fostered through institutional strengthening of 

regional governments in coordination with Task 5.4.1. under the Labor Policy component, which 

supports job training and matching programs for IDPs.  

 

Rapid start up activities: 
To respond to GOC priorities, the follow activities are being launched immediately:  

 

4.1.3 Help improve the use of cadastres at the municipal and departmental levels 

4.1.4 Help strengthen the legal and regulatory framework governing royalties from extractive 

industries.  

4.2 Improved Management of Key Government Services in National Consolidation Zones 

4.3  Improved expenditure efficiency and the budgeting regulatory framework 

4.4.2 Support improved land use management 

4.4.3 Help develop departmental and municipal infrastructure funding strategies 

4.4.4 Support the improved management of key government services 

4.5.1 Promote vocation for public service, supporting efforts to modernize public employment policies 

and strengthen the Civil Service Administrative Sector  

4.7.1 Assist in developing an action plan to strengthen municipalities  

  

YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

The modifications proposed in the Work Plan for the Component 4 are based on: a) the prioritization of 

the Results and Tasks in accordance with the importance established by the new government; b) the re-

organization of some activities depending on the “client” institution in the Government, re-organizing the 

way the Program manages the relationship with the GOC, and c) the more effective structuring of the 

results, taking advantage of synergies, as well as more efficiently allocating the technical and financial 

resources of the Program.  

 

 
Result 4.1 National-level policies that improve regional ability to generate and track 
revenue 

 

TASK 4.1.1: HELP STRENGTHEN THE LEGAL AND REGULATORY FRAMEWORK GOVERNING THE 

COLLECTION OF TAX AND NON-TAX REVENUES 

 

Justification: 

 

DELETED the real estate tax reform, which will now be developed under task 4.1.2.  

 

MODIFIED: Activity (a) to include alternative mechanisms—not limited to-  a system for unifying the 

tax and non-tax revenue management and collection procedures in the municipalities and departments. 

 

Performance Standards: the Input to the National Development Plan (NDP) was eliminated because when 

the Program started the NDP had already been completed. 
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MERGED  Task 4.1.5, into this Task (4.1.1), as they are similar. For this reason, the Performance 

Standards for Task 4.1.5 were included into this task.  The number of Manuals and Guidelines increased 

to 3, and pilot programs were reduced from 5 to 2 under 4.1.5 task. 

 

Activities and Related Milestones 

 

Note: Some of the proposed deliverables are not expected to be finalized until Years 2-3, but activities 

will begin in Year 1 

 Conduct a detailed assessment of existing legal frameworks/regulation for revenue collection, 

including taxes, transfers, fees and royalties, and develop recommendations for designing 

mechanisms for unifying the tax and non-tax revenue management and collection procedures in the 

municipalities and departments (in coordination with Result 4.7). 

 Conduct a seminar on best practices in sub-national government revenue collection and transparency 

in revenue use reporting (in coordination with Result 4.7). 

 Develop legal recommendations and a decree or regulation to improve revenue collection, provide 

juridical stability and predictability, and improve reporting procedures on revenue collection and use. 

 Draft regulation manuals and guidelines for revenue collection, reporting and transparency, for 

municipalities and departmental governments (In coordination with Result 4.7). 

 Develop Fiscal Transparency Guidelines. 

 Publish and distribute the Fiscal Transparency Guidelines and develop a GOC training of trainers 

(TOT) program (in coordination with Result 4.7). 

 Assist CIMIENTOS and other USAID funded programs to implement revenue collection, 

management, and reporting pilot programs in departmental and municipal governments. 

 

Performance Standards: 1 Seminar; 1 Workshop 

 

Years 2-3: Year 2: 1 decree/regulation, 3 manual and guidelines, 1 workshop. The 2 pilots will be 

designed and implemented by Year 3 .  

 

TASK 4.1.2: SUPPORT THE DEVELOPMENT OF A COMPREHENSIVE SUB-NATIONAL GOVERNMENT 

TAX REFORM 

 

Justification: 

 

The activity related to the reform of the real estate taxes reform was moved from Task 4.1.1, as it is tied 

to the framework of a comprehensive sub-national government tax reform.  

 

Performance Standards: the Input to the National Development Plan was eliminated because when the 

Program started the NDP had been completed. 

 

Activities and Related Milestones 
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Note: Some of the proposed deliverables are not expected to be finalized until Years 2-3, but activities 

will begin in Year 1 

 Conduct a detailed assessment of sub-national taxes (including real estate taxes, sales tax, and 

property registration) and their impact on revenue collection and competitiveness. Assess the impact 

of existing tax distortions on land use.  

 Develop recommendations to reform the real estate taxes, in order to increase the minimum (floor) 

taxable property value.  

 Develop recommendations for the reform of tax structures to improve revenue and promote efficient, 

sustainable use of land and natural resources. 

 Based on assessment and recommendations, draft a sub-national tax structure reform law 

 Prepare, organize and develop one workshop with public officials on laws and regulations 

 Conduct workshops with CSOs on sub-national government tax reform. 

 

Performance Standards:  1 Law; 1 Workshop 

 

Years 2-3: Year 2:  1 Decree or regulation; 1 seminar and 3 workshops will be conducted.  

 

TASK 4.1.3: HELP IMPROVE THE USE OF CADASTRES AT THE MUNICIPAL AND DEPARTMENTAL 

LEVELS 

 

 

Justification: 

 

Deleted Performance Standard:  Input to the National Development Plan  

  

The 5 pilots planned under this Task were moved to Result 4.7 in order to develop pilots in the 

municipalities that include not only the use of cadastre but also all other capacity strengthening activities 

for the sub-national governments included in Result 4.7. 

 

 

Activities and Related Milestones 

 Conduct a detailed assessment of the legal and regulatory framework of the cadastre and departmental 

and municipal capacity to use the cadastre. 

 Develop a decentralized approach to updating the cadastre with close involvement of local 

governments in the process 

 Develop recommendations to improve the use and management of the cadastre for land use planning, 

agriculture information systems and agriculture technical assistance 

 Assist the GOC in structuring a CONPES that improves the management and use of urban and rural 

cadastre systems. 

 Prepare a study on the constraints, mechanisms and best practices to improve the use and 

management of the cadastre for land use planning, agriculture information systems and agriculture 

technical assistance. (In coordination with Result 4.7). 
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 Identify best practices for use of cadastral information and conduct a seminar and subsequent report 

for sub-national officials. 

 

Performance Standards: 1 Seminar  

 

Year 2: 1 CONPES.  1 decree/regulation will be completed and 3 manuals and guidelines developed.  

 

TASK 4.1.4: HELP STRENGTHEN THE LEGAL AND REGULATORY FRAMEWORK GOVERNING 

ROYALTIES FROM EXTRACTIVE INDUSTRIES 

 

Justification: 

 

The royalties’ reform is one of the highest priorities of the MOF and the process of collecting information 

and developing the technical studies needed to support the reform are already starting. For this reason, the 

performance standards of this Task should be achieved in years 1 and 2. 

 

The Input to the National Development Plan was deleted. 

 

Activities and Related Milestones 

Note: Some of the proposed deliverables are not expected to be finalized until Years 2-3, but activities 

will begin in Year 1 

 Conduct an assessment and draft recommendations to reform the royalties framework, including 

analysis of the structure and use of the funds that will be generated by the law (e.g., regional, 

stabilization and savings, R&D) and the main regional macro-projects that would be promoted with 

those funds (In coordination with Result 4.4.3). 

 Draft proposed legal reforms to improve the regional distribution and sector allocation of royalties in 

Colombia and develop transparency guidelines for reporting royalty use in funding capital spending 

projects and service provision at the sub-national level. 

 In coordination with the GOC, evaluate risks and impact of the regional distribution and allocation of 

royalties. 

 Provide support for the consolidation of a final version of the law and facilitate dialogue with GOC 

and the Congress. 

 Draft 2 decrees or regulations to improve the use of royalties and regulate the structure and operation 

the funds established by the law, as well as the institutional implementation structure. 

 Produce a seminar and report on the best use of royalties with participation of sub-national officials. 

 Conduct a workshop with sub-national governments and GOC to reach consensus on reform; one 

workshop with civil society on allocation priorities for royalties to fund services and capital spending 

projects; and one workshop with the media to royalty use and needed reforms. 

 

Performance Standards: ; 1 Law; 1 Workshop 

 

Years 2-3: Year 2: 2 decree/regulations; 1 Seminar and 2 workshops.  
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TASK 4.1.5: GUIDE THE IMPLEMENTATION OF REVENUE COLLECTION AND MANAGEMENT PILOT 

PROGRAMS 

 

Justification: 

 

This Task was merged with Task 4.1.1 Help Strengthen the Legal and Regulatory Framework Governing 

the Collection of Tax and Non-Tax Revenues 

 

Result 4.2: Policy framework for the Extractive Industries Transparency Initiative (EITI) 

TASK 4.2.1: ASSIST WITH THE DEVELOPMENT OF A LEGAL FRAMEWORK TO IMPLEMENT THE 

EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE (EITI) 

Justification: 

 

Result Deleted: The GOC has not prioritized this initiative as a policy to be developed with the support of 

the USAID Public Policy Program. The GOC has decided to focus all efforts, on the reform of royalties 

from extractive industries’ legal framework. (Task 4.1.4). 

 

The Performance Standards proposed in the new Result 4.2 will replace the ones initially planned under 

this Result. 

 

 

Result 4.2 Improved Management Of Key Government Services in National Consolidation 
Zones 

TASK 4.2.1: ASSIST GOC IN THE STRATEGIC REVISION OF THE TERRITORIAL CONSOLIDATION 

NATIONAL POLICY  

 

Justification: 

 

NEW Result:  This Result reflects the highest priority established by both, GOC and USAID.  The 

Program will only support the first phase which will take place during Year 1; the budget will not support 

additional activities in Years 2 and 3. 

 
Activities and Related Milestones 

 Provide expert advisors to the GOC, specifically the High Commissioner for National Security, to 

revise the National Consolidation Policy, integrating it with the Democratic Prosperity vision of the 

National Development Plan, and improving interagency coordination.  

 Facilitate the design, regulation and definition of the institutional agreements and organizational 

structure of the National Consolidation Policy, in accordance with the Strategic Revision exercise and 

support the development of the corresponding decree. 

 Advise the GOC, in coordination with the sub-national governments, in the re-design of the Regional 

Consolidation Plans. 
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 Assist the GOC in designing and implementing budgeting models and methodologies for the National 

Consolidation Policy that improve interagency coordination and linkages between national and sub-

national programs and resources. 

 Support the GOC in the design and implementation of a quantitative and qualitative Evaluation 

System for the National Consolidation Policy, including the definition of indicators and monitoring 

procedures for all the agencies involved. 

 Consult with the High Commissioner for Good Governance and Administrative Efficiency to design 

and implement a strategy to coordinate interagency policies, programs and competences under the 

National Consolidation Policy. 

 Support the GOC in the coordination and implementation of the National Consolidation Strategy. 

 Develop a set of 2 manuals and guidelines to assist in the implementation of the National 

Consolidation Policy, taking into account the contexts of the Consolidation Zones and the multiplicity 

of agencies involved in the implementation. 

 

Performance Standards: National Development Plan, 1 Institutional Reform, 1 Decree, 3 Workshops, 2 

manuals and guidelines and 1 seminar. 

 

 

Result 4.3: Improved expenditure efficiency and the budgeting regulatory framework 

TASK 4.3.1: ASSIST IN THE REFORM OF THE BUDGET'S LEGAL AND REGULATORY FRAMEWORK 

Activities and Related Milestones 

Note: Some of the proposed deliverables are not expected to be finalized until years 2-3, but the activities 

will begin in Year 1 

 

Justification: 

 

Task 4.3.1 has no changes except for the elimination of the Input to the National Development Plan. 

 

 Based on USAID, World Bank, and International Monetary Fund (IMF) assessments and additional 

analyses and in coordination with the National Comptroller’s Office, develop an action plan for 

reform of the budget framework. 

 Using information from technical studies evaluating alternatives to the existing budget framework, 

develop legal modifications to the existing budget framework. 

 Provide technical assistance to the MOF and DNP to identify and implement institutional reforms 

needed for the proposed budget framework 

 Conduct a seminar with national and sub-national officials on best budgeting practices and 

interagency coordination. 

 Conduct a workshop on the importance of budget process reform with members of congress and civil 

society and conduct a workshop with media on budget process reform. 

  

Performance Standards:  1 Law, 1 Workshop 

 

Years 2-3: Year 2: 1 seminar and 1 workshop, and2 decrees/regulations . Two institutional reforms will 

be completed by Year 3. 
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TASK 4.3.2:  ASSIST THE GOC IN IMPROVING INVESTMENT PROJECTS FORMULATION AND 

EXPENDITURE EFFICIENCY  

Note: Some of the proposed deliverables are not expected to be finalized until years 2-3, but the activities 

will begin in Year 1 

 

 

Justification: 

 

The GOC has prioritized the design and implementation of methodologies to improve the design of the 

processes for developing investment projects as an essential mechanism to increase the efficiency of GOC 

expenditures at the national and sub-national level. 

 

The Performance Standards change because no Institutional Reforms are required and instead we are 

proposing the development of 2 new Manuals and Guidelines. In addition we are reducing the pilot 

projects from 5 to 2. 

 

 

Activities and Related Milestones 

 Design methodologies for improving the formulation of investment projects, which increase the 

efficiency of expenditure planning, executing monitoring and evaluation of results and impact. 

 Identify needed reforms and develop an action plan to implement the methodologies for designing 

investment projects 

 Develop manuals and guidelines with methodologies  

 Support other USAID funded programs in the implementation of pilot programs. 

 

Performance Standards: None expected in Year 1 

 

Years 2-3: 2 Manuals and Guidelines, 2 pilots will be completed in Year 3  

 

TASK 4.3.3: ASSIST THE GOC IN IMPROVING THE COORDINATION AND BUDGET PROCESS OF 

KEY GOC INITIATIVES 

Activities and Related Milestones 

Note: Some of the proposed deliverables are not expected to be finalized until Years 2-3, but activities 

will begin in Year 1 

 

Justification: 

 

This Task will be maintained as planned and the 3 institutional reforms will be determined by 

mechanisms developed to facilitate the coordinated budgeting process for interagency programs, such as 

Red Juntos, SNAIPD, and National Consolidation Policy—NCP.  The NCP has been prioritized by the 

GOC instead of the SNC. 
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Performance Standards: The pilot projects were reduced from 5 to 3 

 

 

 Assess budgeting processes for Red Juntos, SNAIPD, and NCP and develop a set of 

recommendations for improvement including interagency planning, budgeting, monitoring and 

evaluation. 

 In coordination with GOC, design a budget process for initiatives that require coordinated 

implementation between multiple GOC agencies, and structure alternatives and scenarios to improve 

the budget process for Red Juntos, SNAIPD and the NCP 

 Draft laws or decrees to regulate the designed budget processes for Red Juntos, SNAIPD and the 

NCP, for interagency coordination, and implementing the required institutional reforms for 

coordinating budgeting among different agencies. 

 Coordinate with other USAID funded programs to implement pilot programs. 

 Conduct a workshop on interagency budget coordination. 

 

Performance Standards: 2 Workshops 

 

Years 2-3: Year 2:  2 institutional reforms and conduct 1 workshop. Year 3: 1 institutional reforms will 

continue and 3 pilots will be completed  

 

 

Result 4.4: Stronger local capacity to implement and manage national GOC programs 

TASK 4.4.1: ASSIST IN DEVELOPING NEW DEPARTMENTAL AND MUNICIPAL REGIMES AS PART OF 

A DECENTRALIZATION STATUTE 

 

 

Justification: 

 

The name of Task was changed in order to make it more in line with GOC interests. In addition,  the Input 

to the National Development Plan was deleted. 

 

Activities and Related Milestones 

 Assess and recommend reform of the legal, regulatory and policy frameworks to strengthen the 

decentralization process by developing a new departmental regime and a new municipal regime that 

improve the allocation of responsibilities between national and sub-national governments. 

 Develop recommendations, based on Colombian and international best practices, for drafting and 

adopting a new departmental regime and a new municipal regime, as part of a decentralization statute 

that improves regional planning capacities. 

 In coordination with the GOC, study alternative structures and allocation processes. 

 Assist the GOC in drafting the departmental and municipal regimes (organic laws). 

 Conduct a seminar on strengthening local government capacity and allocation of responsibilities 

between levels of government. 



Colombia Public Policy 

FY2011 Work Plan 

 

Page 59 

 Conduct a workshop on decentralization with civil society and sub-national governments. 

 Conduct a workshop with the media on legal and regulatory reform. 

 

Performance Standards:  1 Seminar; 1 Workshop 

 

Years 2-3: Year 2: 1 law, 2 implementing decrees/regulations, and 1 workshop. 

 

TASK 4.4.2: SUPPORT IMPROVED LAND USE MANAGEMENT 

 

Justification: 

 

The activities planned under this Task will be developed in close coordination with the activities under 

Task 4.1.3 Help Improve the Use of Cadastres at the Municipal and Departmental Levels and Result 4.7. 

The Input to the National Development Plan was eliminated and the pilot projects reduced from 7 to 2. 

Most of the Performance Standards will be achieved during years 2 and 3. 

  

 

Activities and Related Milestones 

 Assess the land use planning legal framework and practices at the national, departmental and 

municipal levels, as an input to the current law under development by the GOC. 

 Develop reform recommendations and an action plan based on Colombian and international best 

practices in coordination with the GOC and sub-national governments that addresses land use 

planning, including a strategy to structure Regional Development Plans in accordance with the Planes 

de Ordenamiento Territorial (POTs) and make land use planning the cornerstone of public and 

private decision making for productive activities. Land use plans will provide agronomical 

information and information on crops best suited for land conditions (In coordination with Result 

4.7). 

 Identify legal and regulatory reform recommendations for strengthening the land use management 

framework, utilizing the cadastre as the main tool for municipal planning, interagency coordination of 

programs, and co-financing initiatives (In coordination with Task 4.1.3 and Result 4.7). 

 In coordination with the GOC, draft 2 decrees to regulate the law currently being developed by the 

GOC, and for strengthening information sharing between IGAC, the MOEH, Regional Environmental 

Authorities, INCODER and municipal and departmental authorities. The decrees will help to plan 

producer technical assistance and extension services, title property, and in issuing licenses and 

environmental management plans. 

 Identify institutional reforms needed to strengthen land use management at municipal level and 

propose alternatives and scenarios for the institutional agreements needed to strengthen land use 

management at the municipal level. 

 Develop and publish 4 sets of manuals and guidelines for strengthening land use management and 

planning (cadastre) at the municipal level, including planning producer technical assistance and 

extension services, property titling, licensing, environmental management plans, interagency 

coordination and co-financing initiatives (In coordination with Task 4.1.3 and Result 4.7). 

 Develop a training of trainers (TOT) program for GOC officials. 
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 Conduct 4 workshops on land use management with municipalities and departmental governments. 

 Support other USAID funded programs in implementing land use management pilots. 

 

Performance Standards: 1 Manuals and Guidelines 

 

Years 2-3: In Year 2: Implement 2 decrees/regulations, develop 2 manuals and guidelines, and 3 

workshops. In Year 3: Two Institutional reforms, 1 manual and guidelines, 1 workshop, and 2 pilots 

designed.  

TASK 4.4.3: HELP DEVELOP DEPARTMENTAL AND MUNICIPAL INFRASTRUCTURE FUNDING 

STRATEGIES 

 

Justification: 

 

This Task has no significant changes, however the expected scope has increased.  The scope will now 

include funding strategies for any infrastructure and maintenance project in municipalities and 

departments, and not just for secondary and tertiary roads.  

 

The Input to the National Development Plan was eliminated and the pilot projects were reduced from 5 to 

2.  Most of the Performance Standards will be achieved in years 2 and 3. 

 

Activities and Related Milestones 

 Conduct an assessment and develop recommendations and an action plan to improve program design, 

funding and contracting of infrastructure construction and maintenance, e.g. for secondary and 

tertiary (municipal and departmental) roads.  

 Draft regulatory reform recommendations. 

 Provide technical advisors to the GOC to develop mechanisms for funding and contracting of 

infrastructure construction and maintenance, e.g. for secondary and tertiary (municipal and 

departmental) roads.  

 In coordination with the GOC, draft a decree 

 Conduct diagnostic of the  institutional arrangement needed to implement the infrastructure funding 

mechanisms and develop recommendations for institutional reforms required.  

 Develop manuals and guidelines to assist implementation of infrastructure funding strategy and a 

training of trainers (TOT) program for GOC officials. 

 Support other USAID funded programs in implementing 5 pilot programs for infrastructure 

construction and maintenance projects, e.g. for secondary and tertiary roads. 

 Design a strategy for funding and contracting municipal and departmental infrastructure, e.g. 

secondary and tertiary (municipal and departmental) road construction and maintenance, with 

incentives to attract private investment 

 

Performance Standards:  None expected in Year 1 
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Years 2-3: While activities will begin in Year 1, most of the results will be in Year 2. Year 2: 1 

decree/regulation implemented, 1 institutional reform and 1 manual and guideline developed. Year 3:  2 

pilots implemented and leveraging $200m. 

 

 

TASK 4.4.4: SUPPORT THE IMPROVED MANAGEMENT OF KEY GOVERNMENT SERVICES 

 

Justification: 

 

All activities and performance standards related to the National Consolidation Policy (new Result 4.2) 

were moved to that Result. 

 

All activities and Performance Standards for Rural Development activities, were moved to the Land 

Component. 

 

Task 4.4.4 will only have the activities and performance standards for the adaptation and implementation 

of national policies for the provision of key social and productive government services at the regional 

level. 

 

Under this Task the Program will support the High Commissioner for Good Governance and 

Administrative Efficiency in the design and implementation of a strategy to coordinate interagency 

policies, programs and competences in 3 main subjects: i) Rural Development; ii) National Consolidation 

Policy; and iii) IDPs  

 

Activities and Related Milestones 

 Based on previous USAID Colombia experience and findings from other related activities, develop 

detailed recommendations to improve the national development plan for the provision of key 

government services, including IDPs, housing, water and sanitation, roads,  access to finance,  

information technologies, competitiveness and business environment programs at the departmental 

and municipal level. 

 Working with local and regional authorities, to design a comprehensive services provision strategy 

that, through pilot projects and permanent support to sub-national governments, facilitates the 

adaptation and implementation of national policies at the regional level, in sectors including: IDPs, 

housing, water and sanitation, roads, access to finance, information technology, competitiveness and 

business environment programs at the departmental and municipal level. 

 Consult with the High Commissioner for Good Governance and Administrative Efficiency to design 

and implement a strategy to coordinate interagency policies, programs and competences for rural 

development. 

 Consult with the High Commissioner for Good Governance and Administrative Efficiency to design 

and implement a strategy to coordinate interagency policies, programs and competences under the 

National Consolidation Policy. 

 Support other USAID funded programs in implementing pilot programs to design a service provision 

strategy, to facilitate the adaptation and implementation of national policies at the regional level, in 

sectors such as: IDPs, housing, water and sanitation, roads, access to finance, information 

technologies, competitiveness and business environment programs at the departmental and municipal 

level.. 
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 Conduct 4  workshops to identify program implementation bottlenecks at the local level and prepare 

recommendations for improvement. 

 Consult with the High Commissioner for Good Governance and Administrative Efficiency to design 

and implement a strategy to coordinate interagency policies, programs and competences for displaced 

population 

 

Performance Standards:  2 Workshop; 2 Manuals and Guidelines; 

 

Years 2-3: In Year 2: 2 manuals and guidelines, 4 workshops; and, in Year 3: 2 Manuals and guidelines, 2 

workshop and 2 pilot programs will be completed. 

 

Result 4.5: Support GOC Institutional Strengthening for Good Governance 

TASK 4.5.1: SUPPORT EFFORTS TO MODERNIZE PUBLIC EMPLOYMENT POLICIES AND 

STRENGTHEN THE PUBLIC ADMINISTRATION SECTOR  

 

Justification: 

 

Activity 4.5 described in the WP, aimed to establish career tracks at the local level. In the WP validation 

meetings with the GOC, the High Commissioner for Good Governance and Administrative Efficiency, 

requested Program support for institutional strengthening for good governance, specifically with regard to 

Public Employment. 

 

Task 4.5.1 will strengthen the capacity of sub-national governments to implement a civil service career 

track. The legal public employment framework has structural deficiencies (legal, institutional and 

managerial) which require the reform of the Public Employment Law, and regulation of the law 

(decrees/regulations) as well as implementation of the law at the national and local level. The scope 

covers all aspects of public employment. 
 
Program support will change the concept of “Civil Service” to “Public Employment” since the 

Constitution of 1991 established it as a unified concept. 

 

 

Activities and Related Milestones 

 Assess the existing legal, regulatory and operational framework for the public employment and 

evaluate best practices. 

 Provide a technical advisor to the GOC to design a comprehensive strategy and procedures to 

improve the public employment system, with special focus on improving the capacity of sub-national 

governments to implement it. 

 Provide detailed legal and regulatory reform recommendations to implement the strategy. 

 In coordination with the GOC, draft, finalize and publicize Public Employment Law and a decrees or 

regulations to reform the public employment system. 

 Develop recommendations and an action plan to encourage compliance with civil service legal and 

regulatory framework.  
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 Detailed recommendations to reform the Public Administration Sector, to improve its capacity to 

make and implement public administration policy. 

 Develop manuals and guidelines to improve compliance with civil service laws and regulations. 

 Develop training of trainers (TOT) program for GOC officials. 

 Conduct 1 workshop on public employment laws and regulations. 

 

Performance Standards:  1 Law 

 

Years 2-3: Year 2: 2 Decrees/Regulations, 1 Institutional Reform, 2 manuals and guidelines will be 

developed and 1 workshop delivered. . 

 

TASK 4.5.2 SUPPORT GOC IN THE STRENGTHENING THE STATE REFORM POLICY AND 

STRENGTHEN THE PUBLIC ADMINISTRATION SECTOR   

 

Justification 

 

One of the great challenges in the design and implementation of public policies is interagency 

coordination strategies that ensure efficiency. The Government's strategic priorities need to be addressed 

through the coordinated efforts of all entities involved to ensure greater efficiency, clarity of roles, 

responsibilities, goals and impact. The GOC will reform public institutions to improve public institution 

flexibility, functionality and productivity. 
 
In the WP validation process with the High Commissioner for Good Governance and Administrative 

Efficiency, we identified duplication of functions, poor coordination and little synergy between the 

targeted entities. The Program will support the GOC to implement reforms that reduce risk and 

inefficiencies throughout the Government. 

 

 Support the GOC in the identification of parameters that ensure synergies, efficiency in resource use 

and effectiveness in meeting objectives  

 Provide technical assistance to strengthen the public institutions responsible for the design of State 

reform policy.   

 Support the High Commissioner for Good Governance and Administrative Efficiency in the design 

and implement of an interagency coordination strategy for policies and programs. 

 In coordination with the GOC, develop recommendations for structuring a technical sound  policy 

instrument that public agencies at all levels of the government must follow when designing and 

implementing institutional reforms.  

 

Performance Standards: 1 Workshop  

 

Years 2-5: Year 2: 1 Institutional Reform, 1 Policy Instrument 

 

Result 4.6: Streamlined municipal reporting requirements 
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TASK 4.6.1: SUPPORT THE REFORM OF THE LEGAL AND REGULATORY REPORTING 

REQUIREMENTS FOR SMALL MUNICIPALITIES 

Note: Some of the proposed deliverables are not expected to be finalized until years 2-3, but the activities 

will begin in Year 1 

 

Justification: 

We have adjusted the Performance Standards because we expect that the mechanisms and instruments 

developed to streamline reporting requirements and improve data reporting by municipal governments 

may not result in an institutional reform.  

 

Activities and Related Milestones 

 Assess the current reporting requirements for municipal governments, and draft, finalize and 

publicize 1 decree to develop regulatory modifications according to the results. 

 Develop detailed recommendations to streamline reporting requirements and improve data reporting 

of municipal governments. 

 Analyze and propose alternative scenarios for the institutional agreements needed to streamline 

reporting requirements and improve data reporting by municipal governments. 

 Develop manuals and guidelines to comply with municipal reporting requirements. 

        

Performance Standards: None expected in Year 1  

 

Years 2-5: Year 2: 1 Decree/Regulation, 1 policy instrument and 1 manual and guideline will be 

completed. Year 3: 1 workshop will be delivered. 

 

 
Result 4.7: National training plans that meet the needs of Municipalities 

TASK 4.7.1: ASSIST IN DEVELOPING AN ACTION PLAN TO STRENGTHEN MUNICIPALITIES 

 

Justification: 

 

The activities planned under this task, will result in a comprehensive institutional strengthening policy 

and a capacity building program for sub-national governments, without limitation to Category 6 

Municipalities. 

 

Activities related to assistance to the GOC in the modification of the municipalities’ categories structure, 

were eliminated as this is addressed in the Decentralization Statute Task (Task 4.4.1).  

 

This Result is one of the highest priorities for the GOC.  As a result, we are proposing to increase the 

Performance Standards that will be achieved under this task, as follows: i) the number of workshops are 

increasing from 0 to 4; ii) we are including 1 Institutional Reform; iii) 2 additional Manuals and 

Guidelines will be developed, and iv) we are proposing to implement the capacity building Program 

designed in 5 pilot projects. These are not new pilots but are those planned under Task 4.1.3, which were 

moved into this current Task.    
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Activities and Related Milestones 

 Assess the current GOC strategy to build and strengthen  departmental and municipal governments’ 

capacity, as well as document the best practices and lessons learned on sub-national management 

capacities, and recommend improvements and an action plan for institutional strengthening, capacity-

building and training. 

 In coordination with national GOC (including DNP and the High Commission for Good Governance 

and Administrative Efficiency) and the sub-national governments, design a comprehensive policy, 

program, and training plan to build the capacity of departmental and municipal governments. The 

plan will improve management capacities, including planning, budgeting, monitoring and evaluation, 

and interagency coordination; as well as enhance the capacity of municipalities to provide services 

and infrastructure through technical assistance and learning-by-doing methodologies. The program 

will take into account regional differences and take into account the special needs of Afro-Colombian 

and the indigenous. 

 Design a complementary program to strengthen the participation of the private and academic sectors 

in municipal and departmental management 

 Develop an action plan to incrementally introduce the capacity building program in the municipalities 

and departments defined as pilot programs. 

 In coordination with the GOC, produce a draft CONPES that conceptualizes a comprehensive policy 

for strengthening sub-national institutional capacities, including the institutional arrangement needed 

to implement it, as well as the capacity building program.  

 Assist GOC in the design and regulation of the Institutional arrangement for Institutional 

Strengthening of sub-national governments. 

 Conduct 4 workshops with municipalities and departments’ representatives. 

 Support other USAID funded programs in implementing a comprehensive training plan to build the 

management capacity of departmental and municipal governments, through pilot projects in CELI 

regions. 

 

Performance Standards: National Development Plan, 1 workshop, 

 

Years 2-3: Year 2: 1 CONPES, 1 decree/regulation, 2 workshops, 2 Manuals and guidelines. Year 3: 1 

Workshop, 1 Institutional Reform, and Five pilot projects will be designed and completed in Year 3.  
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COMPONENT 5:  LABOR ISSUES 

 

Overall Objective: Through the Public Policy Program, AECOM will continue to support the legal 

reforms needed to meet and enforce international labor standards by improving labor inspections and oral 

justice adjudication procedures. We will help increase the efficiency of labor markets by providing 

assistance to strengthen job training and labor intermediation programs, and will deliver specific 

recommendations to improve the quality of labor demand information. Support will be provided to policy 

reforms aimed at reducing labor market distortions, rigidities and disincentives to labor-intensive 

production. 

 

Background: The new GOC agenda includes, among other things, an emphasis on significantly reducing 

informality, generating employment opportunities for youth (first-job bill), reducing factor-price 

distortions (to favor the use of labor-intensive technologies), improving labor market functionality (labor 

market intermediation and protection of unemployed workers), and separating labor and health into two 

different Ministries.  Although the National Development Plan has not yet been finalized, these policy 

priorities have been included in the preliminary draft. 

 

We do not foresee changes to the original labor work plan, however, Ministry officials have expressed 

their concern with respect to two aspects of the new National Development Plan:  1) the GOC will require 

more technical support in key policy areas related to the development of labor market changes, especially 

those related to the reduction of informality, employment generation, and active and passive employment 

policies; and, 2) the creation of a Ministry of Labor (or Labor and Social Protection), will generate the 

need for rapid institutional strengthening of the new Ministry to enable ministry officials to assume the 

new responsibilities with enough technical and political capacity to impact labor and social policy. 

 

Approach: The Program will identify key reforms to improve labor inspection, increase respect for 

workers rights, and develop the technical capacity to make appropriate decisions in the area of labor 

market policy and employment generation. To build support for reform priorities and assist during the 

reform design stage, AECOM shall conduct seminars and workshops with GOC officials, workers, 

employers, the media, and CSOs on workers´ rights, International Labor Organizations (ILO) 

Conventions approved by the Colombian Congress, employment and informality, effects of factor-price 

distortions, and labor market institutional reform, among others.  The Public Policy Program will also 

work with GOC counterparts, such as the Ministry of Social Protection, Ministry of Interior and Justice, 

Ministry of Education, National Planning Department, Escuela Superior de Administración Publica, 

Acción Social, department and municipal governments, and with civil society groups (unions, workers, 

employers, academics) in the design and implementation of the projects in order to build support from the 

bottom up.   

 

Synergies with other components and USAID Programs: The Labor Component will interact with 

other components of the Policy Program to maximize the impact of its activities. The area in which this 

interaction will be especially important is in the design of training programs for vulnerable populations 

(Task 5.4.1). The activities in this task will complement, and be complemented by, the activities in Task 

3.4.1 (Support the implementation of programs that promote income opportunities for vulnerable 

populations) and Task 3.5.1 (Assist with the implementation of GOC policies for Afro-Colombians and 

indigenous communities). The Labor component will work with Component 3, Policies Toward Conflict-

Affected Populations, in the design of training activities for vulnerable populations and will prepare a 

joint strategy for their implementation. 
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Rapid Start up activities: AECOM will implement activities to create momentum and generate impact 

by means of achieving early successes in some key areas including: 

 A seminar on ILO fundamental labor rights for workers, employers, media, and academics. 

 Workshop with labor unions on fundamental labor rights and labor protection under different types of 

contracts. 

 Workshop on unemployment insurance systems covering relevant cases for the Colombian context 

and challenges and opportunities, with participation of local and/or international experts and targeted 

to employers, unions, authorities, and academics. 

YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

Result 5.1: Effective labor inspections and enforced labor rights 

TASK 5.1.1: ASSIST IN DEVELOPING A CULTURE OF RESPECT FOR FUNDAMENTAL 

LABOR RIGHTS AND RELATED REGULATION TO COMPLY WITH ILO TREATIES  

Name Change and activity have been slightly adjusted. 

 

Activities and Related Milestones 

Note: Although the Labor Statute Draft will not be completed during the first year, some related activities 

will be implemented during Year 1 

 Conduct sector and regional tri-partite social dialogue events to increase awareness and understanding 

of Fundamental Labor Rights.  With the GOC develop action plans, with input and buy in of workers 

and employers, to improve acceptance and enforcement of fundamental labor rights. 

 Conduct a seminar on ILO standards. The seminar will inform stakeholders (workers, employers, 

government) on ILO standards already accepted by the Colombian Congress, and their implications in 

terms of labor law reforms to be included in the Labor Statute draft bill. 

 Conduct one workshop with stakeholders (unions, workers, employers) on ILO treaties approved by 

the Colombian Congress and Colombian labor law reform. The workshop will contribute to the 

development of a consensus on the reforms that the Labor Statute should include. 

 

Performance Standards: 1 Seminar on ILO Standards; 1 workshop with labor unions and employers; 5 

social dialogue meetings.  

 

Years 2-5: Year 2: Continue developing stakeholder consensus and drafting and finalizing a labor law. 

Year 3, draft 1 decree providing implementing regulations for the law. 

TASK 5.1.2: ASSIST IN THE DEVELOPMENT OF METHODOLOGIES AND DATABASES FOR 

IMPLEMENTING RISK-BASED INSPECTIONS 

Activities and Related Milestones 

Note: Although the implementation of a Risk-Analysis system will not be completed during the first year, 

supporting activities will begin in Year 1 

 Assess the quality of information available on labor inspection and institutional capacity within the 

Ministry of Social Protection to perform risk analysis-based work-place inspections, and recommend 

areas for improvement. 
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 Evaluate available databases in the Ministry of Social Protection (MSP), such as PILA (Planilla 

Integrada de Liquidación de Aportes), RUAF (Registro Unico de Afiliados), professional risk 

operators databases, among others, for use in risk-based labor inspection procedures. 

 

Performance Standards: No performance standards for Year 1 

 

Years 2-5: Years 2-4: Consolidate the application of risk-based inspection procedures.  The result of these 

efforts will be an institutional reform with full implementation of work-place inspection risk-analysis 

techniques. A law will be designed in consultation with labor unions and employers (workshop), a 

decree/regulation will be developed, and institutional reforms implemented. 

TASK 5.1.3: ASSIST IN SIMPLIFYING PROCEDURES AND REDUCING RED TAPE IN LABOR 

INSPECTION PROCESSES 

Activities and Related Milestones 

Note: Although the draft bill will not be complete during the first year, supporting activities will be 

implemented during Year 1 

 

 Create a discussion group within the Ministry of Social Protection and provide technical assistance to 

prepare a bill reforming (simplifying or abolishing) procedures under the responsibility of labor 

inspectors. Assistance will be provided to the Departamento Administrativo de la Función Pública 

(DAFP) which is responsible for the preparation of the law.  

 Provide technical assistance on procedures currently under the responsibility of labor inspections that 

should be modified or abolished in order to facilitate current work-place inspection activities. 

 

Performance Standards:  No performance standards in Year 1 

 

Years 2-5: Years 2 and 3: complete the implementation of risk-analysis based inspections and 

simplification of procedures and reduction of red tape.  

TASK 5.1.4: TRAINING OF LABOR INSPECTORS 

Activities and Related Milestones 

 Begin development of training manual and guidelines for risk-analysis-based work-place inspections. 

 

 Begin training of inspectors in the Labor Inspection Central office (Bogota). This training will include 

risk-analysis techniques and health and safety inspections, among others. 

 

 Assess current labor inspection conciliation procedures and provide recommendations for 

improvement. 

 

Performance Standards:  No performance standards in Year 1 

 

Years 2-5: Training of inspectors will continue in Years 2 and 3, until 100 inspectors are trained in risk-

based inspection and conciliation procedures. Manuals on risk-analysis and its application in labor 

inspection cases will be developed. 

 

Result 5.2: Improved processing of labor-related cases through the Oral Adjudication 
System 
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TASK 5.2.1: ASSIST THE CONSEJO SUPERIOR DE LA JUDICATURA (CSJ) IN STRENGTHENING 

THE ORAL JUSTICE SYSTEM OBSERVATORY 

Activities and Related Milestones 

Note: This task will not be completed in Year 1 

 Design and establish a sustainable oral justice observatory in the Consejo Superior de la Judicatura 

(Higher Adjudication Court). The observatory will become an important tool to monitor the 

implementation of the oral adjudication system for labor cases and to identify key areas where policy 

changes will be required. 

 Develop a set of oral justice procedures and recent jurisprudence regulation manuals for the labor oral 

adjudication system. 

 

Performance Standards: 1 Institutional Reform: Observatory for oral labor adjudication cases 

implemented; 1 Manual with guidelines on oral adjudication procedures to support training of labor 

judges. 

 

Years 2-5: Institutional Reform: Implementation of oral adjudication observatory for oral labor cases in 

the High Adjudication Court (Consejo Superior de la Judicatura). 

 

Result 5.3: Training Programs linked to labor market demand 

TASK 5.3.1: ASSIST THE GOC IN DEVELOPING A LABOR MARKET INFORMATION SYSTEM 

Activities and Related Milestones 

Note: Although the labor market information system will not be completed during the first year, activities 

will begin in Year 1 

 Conduct an assessment and develop recommendations to improve the labor market information 

system to inform policy and training decision-making. 

 Evaluate information available and identify critical information gaps for implementing a training 

needs forecasting system, with recommendations for improvement. 

 Design a general strategy and methodology for the construction of the training needs forecasting 

system contained in CONPES # 3674 (July 19, 2010), Annex.  

 Develop detailed policy recommendations and an action plan to improve labor market demand and 

job training, based on an institutional assessment of SENA 

 

Performance Standards:  No performance standards in Year 1 

 

Years 2-5: Based on the results of Year 1 activities, inputs to the National Development Plan and 1 

CONPES document will be completed in Year 2. In Year 3, 1 institutional reform and 1 manual and 

guidelines will be completed. 

TASK 5.3.2: SUPPORT THE GOC IN MAKING USE OF THE SYSTEM TO DESIGN JOB TRAINING AND 

JOB MATCHING POLICIES AND PROGRAMS 

Activities and Related Milestones 

Note: Although the use of the labor market information system for job training will not be implemented 

during the first year, some related activities will be implemented in Year 1  
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 Develop proposed institutional reform of SENA (Colombian National Training Service) and MOE 

(Ministry of Education). Provide recommendations to improve the responsiveness of training and of 

educational alternatives to the demands of the Colombian labor market. 

 

Performance Standards:  No performance standards in Year 1 

 

Years 2-5: Years 2-5: Implement the action plan for institutional reform of SENA developed in Year 1, 

including use of the information system to design job training and matching policies and programs. 

 

Result 5.4: Special Training programs for IDP´s Developed 

TASK 5.4.1: ASSIST IN DESIGNING TRAINING PROGRAMS FOR VULNERABLE POPULATIONS 

Activities and Related Milestones 

 Develop recommendations to strengthen and implement job training and job matching programs in 

the five CSDI regions. 

 Evaluation of public and private supply of training programs for vulnerable population vis a vis the 

needs of vulnerable populations. The evaluation will be done with the participation of representatives 

from vulnerable groups. 

 Document outlining the basic elements of training methodologies for different vulnerable population 

groups. 

 Assist implementation of job training and job matching pilots in other USAID funded programs.  

 

Performance Standards: 1 Institutional Reform: The development of a training methodology based on the 

specific needs of different vulnerable population groups. 

 

Years 2-5: 5 pilots programs supported in cooperation with other USAID funded projects. The pilot 

projects will test applicability of different training methodologies with different vulnerable population 

groups and will contribute to the development of strategies and methodologies to better provide technical 

training to vulnerable populations. 

 

Result 5.5: GOC reforms to strengthen the functioning of labor markets 

TASK 5.5: IMPROVE THE LABOR MARKET INTERMEDIATION SYSTEM AND UNEMPLOYED 

WORKERS PROTECTION SYSTEM 

Activities and Related Milestones 

Note: Although the use of the labor market information system for the purposes of job training will not be 

implemented during the first year, supporting activities will be implemented during Year 1 

 Draft a policy document aimed at improving the functioning of the labor market intermediation 

system and unemployment insurance scheme, including the financial and institutional feasibility of an 

unemployment insurance scheme.  

 Evaluate Colombian labor market institutional capacity to undertake active and passive employment 

policies, with detailed recommendations for the reform and/or creation of labor policy instruments. 

(This will inform activities under 5.5.2 below) 

 

Performance Standards:  No performance standards in Year 1 
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Years 2-5: One input to the NDP in Year 2 and 1 CONPES document in Year 3. 

TASK 5.5.2: EVALUATE THE EMPLOYMENT EFFECTS OF LABOR MARKET PRICE DISTORTIONS 

Activities and Related Milestones 

 Conduct a seminar with case studies on the effect on employment and informality of reforms that 

remove price and other labor market distortions.  

 Conduct a seminar on the effect on formalization and employment by the removal of price distortions. 

 Conduct workshops with GOC authorities, experts, labor unions and employers on job 

intermediation, including one workshop on labor market distortions and one workshop on 

unemployment insurance. 

 

Performance Standards: 1 Seminar; 2 Workshops 

 

Years 2-5: One workshop will be conducted in Year 3. 
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COMPONENT 6: ENVIRONMENTAL POLICY  

 

Overall Objective of the Component: The Public Policy Program will support the Ministry of 

Environment and Housing (MEH) in leading the revision and redefinition of the National Biodiversity 

Policy and the design of the National Biodiversity Plan, , the unification of protected areas categorization 

and the law for the National Protected Areas System, the national hydro-meteorological network policy 

and associated climate services,  the Payment for Ecosystem  Services (PECS) strategy policy document, 

and the climate change and greenhouse emissions reduction policy. The Public Policy Program will 

contribute to improving institutional capacity to design programs, policies and regulations that foster low 

carbon growth and development.  We will support the MEH in coordination with other ministries to lead 

improvements in land use planning and management guidelines, and clarifying roles in the regulation and 

enforcement of land use restrictions, through mainstreaming environmental considerations in other 

Program components.  Regulation adjustment of the Law 2 of 1959 and the design of the Law for 

National Protected Areas System will be an important element of this effort, as will incorporate gender 

mainstreaming and the role of women in environmental conservation and climate change—an area that 

has been steadily gaining ground in international development that can positively impact policy and 

conservation decisions in Colombia.  The Program will support these and other initiatives that emerge 

from the technical assistance environmental sub-agreement and technical cooperation agreement, 

including the environment and competitiveness policy document planned for 2010. 

 

Background: During 2010, the GOC has made advances in the revision of the national policy on 

biodiversity and ecosystem services.  The GOC currently has a draft policy document that needs to be 

reviewed and discussed in a comprehensive manner with stakeholders.  The GOC issued Decree 2372, 

2010, creating the National System of Protected Areas and CONPES 3860, 2010, which structures 

SINAP.  The GOC has prepared a draft decree and law which partially regulates a payment scheme for 

water related environmental services and has a policy draft  document on Payment for Environmental 

Services.  

 

The GOC also made progress in developing the National Climate Change Policy document prepared bu 

the National Planning Department and the Ministry of Environment, Housing and Territorial 

Development. Additionally, the GOC prepared the "Draft Strategy for Colombia´s Reduction of 

Emissions from Deforestation and Forest Degradation REDD," under the leadership of the the Climate 

Change Mitigation Group of the Ministry of Environment, Housing and Territorial Development in early 

2010, as part of a strategy to reduce deforestation in the country, which is consistent with the national 

forestry development plan and national climate change policy draft.  It is consistent with the framework 

of cooperation on climate change, which is supported by three pillars of the national climate change 

policy draft:  1) the national development plan for low carbon emissions; 2) the national plan for climate 

change adaptation currently in development, and 3) promotion of market mechanisms as an efficient 

means of reducing emissions in developing countries.  The REDD strategy works in coordination with the 

national forestry regulations to ensure a strong foundation in sustainable forest management and 

governance that helps manage conflicts over use decisions and access to forest resources. 

 

The GOC has made progress in the design of a policy document on competitiveness and environment. An 

ongoing evaluation of the hydro-meteorological Network will provide important elements to design a 

national policy to organize and develop the network as a strategic step to achieve water policy and climate 

change adaptation goals.  
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Approach:   The Public Policy Program will take into account the progress made by the USAID MIDAS 

Program, which has allowed not only identification of the main legal and institutional reforms to enhance 

the effects of climate change and promote conservation activities and biodiversity forests, but the 

necessary interface with other components to effectively influence the design of environmental policies 

that permeate land policies, decentralization and those policies aimed at improving the incomes of Afro-

Colombian and indigenous communities. 

 

To do this, we will gather information from the draft policy documents prepared by the GOC, and as a 

result of pilot programs in the CELI regions, to feed into regulations and policy proposals and promote 

public discussion and participation in international seminars and regional and local workshops to facilitate 

the participation of all actors and sectors involved.  This will allow a more appropriate design of legal and 

regulatory reforms, and economic instruments that make possible the objectives of environmental policies 

such as environmental services schemes, strategies for reducing emissions from deforestation and 

degradation, protection, conservation, monitoring and use of biodiversity and the involvement of ethnic 

minorities especially indigenous peoples in the benefits of these strategies. 

 

Synergies: In developing each of the activities, the environmental component will maintain a close 

relationship with 1) the Land Policy Component, specifically for viable strategies formalization, 

restitution and titling that do not affect the protected area system; 2) the Decentralization Component in 

relation to the impact of the environment and environmental resources in the definition of land use and 

land management, and strengthening local capacities in the exercise of the functions and environmental 

responsibilities; and iii) the Conflict-Affection Populations Component, to the extent that the component 

seeks to provide alternatives that will permit the improvement of livelihoods among Afro-Colombian and 

indigenous populations that depend on renewable natural resources for their livelihoods. 

 

Additionally, the environmental component will coordinate with other environmental programs as a 

product of U.S. Government cooperation with the GOC, such as Climate Change, Protected Landscapes, 

among others, in order to support the GOC in a comprehensive manner and optimize human, logistical 

and financial resources of foreign aid. 

 

Rapid start up activities: The Public Policy Program will review the draft policy document on 

biodiversity written by the previous government and make an assessment of the policy, treatment of the 

vulnerable populations and sustainable livelihoods, as well as support for the definition of its conceptual 

framework, policy objectives and strategies, the institutional arrangements and policy indicators required, 

and policy recommendations. The Program will also review the draft document on climate change policy 

and provide support for the final draft of the CONPES, and the decree to create the National Climate 

Change System. Other policy documents according to the priorities of the MEH, included in the NDP, 

will be reviewed and support will be provided for draft  policy documents on: (i) the draft document and 

decree for Payment for Environmental Services, which will be used to support the design of the PES 

policy document; (ii) the draft of REDD strategy policy document.  

 

 

We will produce a document containing proposals on criteria and procedures for the removal, realignment 

and titling of public lands in forest reserves in Act 2 of 1959, for inclusion in the draft Land Law to be 

submitted by the Government in 2011.  The specific tasks are as follows: 

 

Task 6.1.1  Assist GOC with the design of a policy document on biodiversity based on the prior 

policy document and improve the document to include conceptual framework, objectives, 

strategies, and institutional arrangements and policy indicators. 
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Task 6.1.2  Support the GOC in the design of the Natural Forest Policy document, which will 

develop the conceptual framework, objectives, strategies and general action plan. 

Task 6.2.1 Assist in strengthening the implementation of  the SINAP Policy. 

Task 6.3.1  Strengthen the National Hydro-meteorological Network, through the design of the first 

policy for a hydro-meteorological network and associated climate services. 

Task 6.3.2  Support the GOC in the design of risk management policy guidelines for flood areas, 

taking into account different scenarios for climate variability and climate change, 

including criteria for the delimitation of these areas. 

Task 6.4.1 Support the PES policy document design. 

Task 6.4.2 Assist in the design of REDD+ strategy policy document, including specific attention for 

collective land and resguardos. 

Task 6.5.1  Assist in the design of climate change and greenhouse gas emission reduction policy. 

Task 6.5.2 Support the Third National Communication (TCN) for Climate Change. 

Task 6.6.1  Assist the GOC in implementing the environmental sub-agreement of the U.S.-Colombia 

Free Trade Agreement, and in the design of the competitiveness and environment policy 

document. 

Task 6.7.1 Restructuring and separation of the Ministry of Environment, Housing and Territorial 

Development and Definition of the Ministry of Sustainable Environmental Development 

 

 

Counterpart Interfaces:  The Ministry of Environment and Habitat, DNP, Ministry of Agriculture, 

Ministry of Information Technologies, Ministry of Trade, Ministry of Finance, Ministry of Mining and 

Energy, Ministry of Transport, Ministry of Social Protection, Ministry of International Affairs, Ministry 

of Defense,  Acción Social, CARs (Corporaciones Autónomas Regionales). 

 

YEAR 1 ACTIVITIES AND ASSOCIATED RESULTS AND OUTCOMES 

 
Result 6.1: Improved monitoring, conservation and protection of biodiversity  

TASK 6.1.1: ASSIST GOC WITH THE DESIGN   OF THE NATIONAL BIODIVERSITY POLICY 

Note: some of the deliverables are not expected to be finalized until years 2-3, but the process to get them 

underway will begin in year 1. 

 

JUSTIFICATION 

The national biodiversity policy was included in task 6.1.1.  This policy is critical and will serve as the 

framework for the national biodiversity plan. 

 INSERTED:  National Biodiversity policy document. 

 DELETED:  Support CELI programs implement pilot programs in USCSDI regions. 

 

 

Activities and Related Milestones 

 Review the draft, updated National Biodiversity Policy from the prior government and include a 

conceptual framework, policy objectives and strategies, institutional arrangement, policy indicator 

and recommendations.  Identify and evaluate the current instruments contained in the updated 

National Biodiversity Policy and propose new efficient and feasible instruments to be included in the 

policy document and or Plan 
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 Draft regulations for risk-based monitoring and control methodology to enforce the National 

Biodiversity Plan. 

 Design an indicator system for the environmental authorities, MEH and Environmental Research 

Institutions to monitor, and evaluate the implementation of the updated National Biodiversity Plan. 

 Draft regulation for the adoption of the indicator system. 

 Assess the capacity and technical gaps of the Regional Environmental Authorities to implement the 

indicators for the evaluation of the Updated National Biodiversity Plan, and develop implementation 

guidelines. 

 Conduct a workshop with Regional Environmental Authorities to discuss and adjust the proposed 

indicator system. 

 Design manual and guidelines for the implementation of indicator system. 

 Conduct a seminar on international best practices on biodiversity conservation as an input to improve 

the National Biodiversity Plan. 

 Conduct 6 workshops on the National Biodiversity Plan with Afro-Colombians, indigenous 

communities and farmers living in protected areas. The main purpose of these workshops is to receive 

inputs for the Plan. 

 Draft and vet recommendation on the reform of Law 2 of 1959, addressing the criteria and procedures 

for the removal, establishment of boundaries and titling of vacant land (baldios) in Forestry Reserves 

to be included in the Law. 

 

Performance Standards: National Development Plan: Update of the National Biodiversity Policy to be 

adopted; National Biodiversity Plan and its related decree, manual and guidelines, seminar and 

workshops. 

 

Years 2-3: 2 policy documents adopting the National Biodiversity Policy and a document on the National 

Biodiversity Plan; 1 decree/regulation to develop risk-based monitoring and control methodology to 

enforce the National Biodiversity Plan; 1 manual and guidelines for the Regional Environmental 

Commissions to monitor and enforce compliance of the National Biodiversity Plan; 1 seminar on the 

National Biodiversity Policy; Six workshops on the National Biodiversity Plan with Afro-Colombians, 

indigenous and farmers in protected lands. 

 

TASK 6.1.2: ASSIST GOC IN DESIGN OF NATURAL FOREST POLICY DOCUMENT 

JUSTIFICATION 

Task 6.1.2 is a new task that supports the design of a policy document on Natural Forests. The GOC has 

been working on this document as part of the adjustment to the National Development Forestry Policy. 

No result has been achieved yet. This policy is also crucial to define the use of natural forests which are 

not under categorized as protected areas.   

 

Activities and Related Milestones: 

 

 Support MAVDT in adoption of the natural forest policy document, which will include the objectives, 

strategies and general action plan. This document includes harmonization with the SINAP CONPES 
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and the REDD+ Strategy Document, defines natural forest areas for priority sustainable management 

interventions and incentives. 

 Draft recommendation on the reform of Law 2 of 1959. 

 1 implementing decree on the natural forestry reserves and additional topics as determined by the 

Policy document. 

 Workshop on the policy document- information dissemination and consensus building 

Performance Standards: National Development Plan; 1 Policy Document on Natural Forests; 1 Law; 1 

Decree/regulation; 1 Workshop 

Years 2-3:   Draft Natural Forest Policy document;  draft reform of  law 2 1959;  draft implementing 

decree; conduct a workshop to promote the policy.  

 

RESULT 6.2: SUPPORT IMPLEMENTATION OF THE POLICY THAT DEFINES THE NATIONAL 

PROTECTED AREAS  SYSTEM - SINAP (CONPES 3680) 

  

TASK 6.2.1: ASSIST IN STRENGTHENING THE IMPLEMENTATION OF SINAP POLICY. 

 

Activities and Related Milestones: 

 Analyze the protected areas categories used in 12 RECS and adjust them to meet those established by 

the national regulation. 

 Draft and vet a law for the creation and regulation of the national protected area system.  

 Support the design of the "Naturalmente Colombia" strategy which will include (i) the detailed and 

design for the operation strategy; (ii) measurable objectives and conservation goals, and a monitoring 

system, and; (iii) the design of a detailed business plan (including platform enabling involvement of 

the public and private sector and international cooperation) 

 Manuals and Guidelines for implementation of the National Protected Areas Law and land use 

management in natural parks & protected land. 

 

JUSTIFICATION 

The Result name was modified to clarify that the result is about strengthening policy implementation of 

the SINAP and not the SINAP in general.  

Added:  2 activities/milestones: (i) harmonization of protected areas categories to simplify the use of 

categories in Colombia. More than 220 types of categories are in use throughout the SINAP. This 

activity should reduce category types to 5. This provides a better understanding of protected areas in 

Colombia for protected area policy purposes and for sectorial decision makers; (ii) “Naturalmente 

Colombia” as an instrument to enforce policy implementation. 
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Performance Standards: National Development Plan; 1 document on unified protected areas categories; 1 

law for protected areas system; 1 Law: Recommendations for the reform of Law 2 of 1959 and 1 

implementing decree; and 1 manual and guideline for implementation of Protected areas Law. 

 

Years 2-3:  Draft a Law creating the National Protected Areas System and the definition of the 

“Naturalmente Colombia” strategy;  Design the manual and guidelines for implementing the law and land 

use management  for natural parks and  protected land. 

 

Result 6.3: Support actions to incorporate climate information into public policy decision 
making.  

 

TASK 6.3.1: STRENGTHEN THE NATIONAL HYDRO-METEOROLOGICAL NETWORK 

New task. 

 

Activities and Related Milestones 

 Support MAVDT and IDEAM in the adoption of a national policy that includes objectives, financial 

and technical strategies and institutional arrangements for strengthening and the development of the 

hydro-meteorological network and the associated climate services. The main purpose of the policy is 

to establish a better understanding and use of climate information by decision makers. Initial support 

for implementation will be provided. 

 

Performance Standards: National Development Plan; 1 policy document on hydro-meteorological 

network and associated climate services. 

 

Years 2-3:  In Year 2, we will draft the policy document.  

 6.3.2 SUPPORT RISK MANAGEMENT ON FLOODED AREAS  

New task. 

 

Activities and Related Milestones 

 Support the MAVDT in developing guidelines for risk management of flood zones taking into 

account different scenarios for climate variability and climate change. This support will include 

criteria for flood area demarcation.   

 
Performance Standards: manual and guidelines on risk management for flood zones.  

 

 
Result 6.4: Support policy design to develop PECS 

JUSTIFICATION 

New Result.  Hydro-metrological information for decision makers is critical for providing solutions for 

conflicts between the environmental and economic sectors and guaranteeing environmental services.  

This information is critical for climate change and climate variability activities.  
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JUSTIFICATION 

Change in name and number of the Result. Previously Result 6.2  and the original  Result 6.4 was 

eliminated. 

 

TASK 6.4.1: SUPPORT THE PECS  POLICY DOCUMENT 

JUSTIFICATION 

Due to progress over the last year, we are proposing that Performance Standards be changed for Year 2.   

 

Activities and Related Milestones 

 

 Evaluate, analyze and compile national, regional and local experiences on PECS. 

 Design a mechanism for the valuation of the environmental services for protected areas. 

 Review the draft implementing decree for PECS from the previous government and assist in its 

adoption. 

 Draft decree on PECS implementing Article 111 of Environmental Law. 

 Design and implement two policy instruments to encourage conservation in national parks and 

protected areas. 

 Draft a Policy Document on PECS and its action plan 

 

Performance Standards:  National Development Plan; 1 Policy Document on PECS and its action plan. 

 

Years 2-3: In year 2, 1 policy document on PECS. 

 

TASK 6.4.2: ASSIST IN DEVELOPING A REDD STRATEGY POLICY DOCUMENT AND DOCUMENT 

TO PROMOTE REDD+ PROJECTS FOR COLLECTIVE LANDS AND RESGUARDOS 

JUSTIFICATION 

Deleted:   

 Conduct a study on environmental and social safeguards and institutional arrangements for REDD 

in collective lands and indigenous reserves. 

 Conduct a study on deforestation drivers and a baseline for deforestation and degradation in 

collective lands and indigenous reserves. 

 Promote participation of vulnerable groups (Afro-Colombians and indigenous people) in dialogue 

on the National REDD strategy. 

Deleted Performance Standards: 

Design and assist the implementation of 5 pilot programs in coordination with CELI, to implement 

REDD pilot programs in CSDI regions, and 1 workshop. 
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Added: 

 Draft a policy document on REDD+  Strategy. 

 Draft a document on REDD+ strategy for collective land and resguardos. 

 

Activities and Related Milestones 

 

 Review the draft REDD strategy, and design a policy document, including its conceptual framework, 

policy objectives, strategies, institutional arrangements, policy indicators and recommendations. 

 Develop a strategy to promote REDD projects in Afro-Colombian collective lands, indigenous 

communities resguardos, and natural forest at risk of illicit crops. 

 Conduct workshop on positive incentives for REDD in collective lands and indigenous reservations, 

and promote participation of vulnerable groups (Afro-Colombians and indigenous people) in dialogue 

on the National REDD strategy. 

 Conduct study on ownership of carbon credits and benefit distribution. 

 Draft a regulation, including monitoring, reporting, verification, and distribution of credits and 

incentives for implementing National REDD+ strategy. 

 Draft a policy document on REDD+  Strategy. 

 Draft a document on REDD+ strategy to for collective land and resguardos. 

 

Performance Standards: 1 policy document on REDD strategy; Document with strategy to promote 

REDD projects in Afro-Colombian collective lands, indigenous communities, resguardos, and natural 

forests at risk of illicit crops production; 1 Workshop on positive incentives offered by REDD in 

collective lands and indigenous reserves. 

 

Years 2-3: In Year 2, we will draft 1 decree/regulation on positive incentives of REDD in Colombia, and 

1 workshop.   

 

Result 6.5: GOC climate change and greenhouse gas emissions reduction policy 
implemented 

TASK 6.5.1: ASSIST IMPLEMENTATION OF CLIMATE CHANGE AND GREENHOUSE GAS EMISSION 

REDUCTION POLICY 

JUSTIFICATION 

All activities now better reflect GOC needs.  

 

Activities and Related Milestones 

 

 Evaluate the studies available on potential reduction and mitigation. 

 Assist MAVDT in reviewing and adopting the draft Climate Change CONPES proposal from the 

previous government. 

 Develop a Decree, creating the National Climate Change System.   
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 Prepare a document supporting institutional reforms needed to improve and clarify the roles & 

responsibilities of the MOEH & RECs and other institutions on climate change issues. 

 Prepare a document with the results of the study and recommendations for the National Low Carbon 

Development Strategy  

 Support the National Mitigation Options Study being lead by the World Bank. The results of this 

study will be used in the design of the National Low Carbon Development Study. 

 Prepare a document on the Low Carbon Development Strategy.  The document will include the 

design and detailed recommendations for the National Low Carbon Development Strategy. The 

Program will support the MEH to coordinate the design process of the Strategy. It will include: design 

of programs, regulations, & incentives to reduce GHG emissions for mining, livestock, & agriculture, 

urban renewal and alternative energy sources. 

 Prepare a document with the conceptual framework for the design of the national adaptation plan.  

 Prepare general guidelines for the design of specific sector adaptation strategies to be included in 

decision instruments (public policy or sector plans), and at least two sector adaptation strategies 

included in sector decision instruments. 

 Seminar on climate change policy & GHG emission reduction policy or national adaptation plan's 

methodology 

 6 Workshops: 2 Workshops on Climate Change & Low Carbon Growth Strategy and 4 workshops on 

integrating climate change adaptation into sector and/or territorial decision making. 

 

Performance Standards: National Development Plan: Strategy to implement climate change policy and 

reduce greenhouse emissions, specifically the National Low Carbon Growth Strategy and National 

Adaptation Plan; Climate Change Policy document; and 1 institutional reform (Climate Change National 

System) to define roles and responsibilities of national agencies; National Study on Mitigation Options; 

and 1 seminar on climate change policy and green house gas emission reduction policy.  

 

Years 2-3: In Year 2, the policy program will complete 6 workshop on climate change (2 on Climate 

Change and Low Carbon Development and 4 on Adaptation Strategies; 1 guideline for National 

Adaptation Plan.  

TASK 6.5.2: SUPPORT THE THIRD NATIONAL COMMUNICATION ON CLIMATE CHANGE 

New Task and New Activities and Performance standards. 

 

Activities and Related Milestones 

 

 Review Second National Communication and international experience. 

 Design the conceptual framework and the methodological process through which the Third National 

communication will be prepared,  

 Prepare a document w/Publication of the Third National Communication  (TNC) in the Official 

Website of UNFCCC***  

 Support IDEAM in the definition of the conceptual and methodological framework of the TNC, and 

its implementation. 
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Performance Standards: None in Year 1 

 

Years 2-3: 1 Document  on the Third National Communication containing conceptual and methodological 

framework  

 

 

Result 6.6: Implementation of the environmental sub-agreement of the U.S. – Colombia 
Free Trade Agreement 

TASK 6.6.1: ASSIST THE GOC IN DESIGNING A COMPETITIVENESS AND ENVIRONMENT POLICY 

DOCUMENT 

Added an activity: Draft Policy document on Competitiveness and Environment. 

 

Activities and Related Milestones 

 Review draft policy document from the previous government. 

 Review national data on private environmental expenditures, and analyze associated regulatory 

issues. 

 Review National Competitiveness System and prepare and define an institutional arrangement for the 

discussion of environmental issues. 

 Draft Policy document on Competitiveness and Environment. 

  

Performance Standards:  1 policy document on competitiveness and environment. 

 

Years 2-3: In Year 3, we will complete 1 document containing a program to implement strategies and 

initiative for the U.S. – Colombia FTA that are in accordance with the environment technical assistance 

agreement established by the USG and GOC. 
 

 

Result 6.7: Institutional reform - Ministry of Environmental Sustainable Development. 
 

TASK 6.7.1: ASSIST THE GOC RESTRUCTURING AND SEPARATION OF THE 

MINISTRY OF ENVIRONMENT, HOUSING AND TERRITORIAL DEVELOPMENT AND 

DEFINITION OF THE MINISTRY OF ENVIRONMENTAL SUSTAINABLE 

DEVELOPMENT 

 

New Task and New Activities and Performance standards. 

 

 

Activities and Related Milestones 

• Technical Document w/ general strategy and guidelines supporting the institutional reform. 

• Document w/ inputs supporting the separation and reform of the Ministry 
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Performance Standards:  2 documents: (i) document that contains the general guidelines and rationale for 

the new institution and the general scope, and (ii) document that contains all the legal inputs that support 

the separation of the former Ministry and the definition of the new Ministry. 

  

Years 2-3: none 

 


